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1. Introduction 
 
1.1 Project Background 
The North Dublin Differential Response Model (DRM) was developed in the aftermath of a 
seminar held by the then Children‟s Act Advisory Board in May 2008. This seminar involved a 
series of presentations, including presentations on the Minnesota differential response model 
entitled A Solution and Safety Orientated Approach to Child Protection Case Work and a 
presentation on the Foyle Trust „New Beginnings‟ model entitled The Development of a Family 
Support Strategy:  The Child in Need Continuum.  Following this seminar a series of meetings 
and communications took place which led to the decision to pilot the differential response model 
in North Dublin.   
 
A project manager and national governance group were put in place and a phase of planning and 
development was undertaken.  The pilot became operational on the 18
th
 of October 2010.        
 
1.2 Evaluation Methodology  
This report is the first of three reports that will be produced on the pilot of the DRM in North 
Dublin. There will also be an interim and final report.     
 
At an overall level, the evaluation has two aims: first, to describe the development of the model 
and its implementation; and second, to establish whether the intended outcomes from the 
implementation of the model have been achieved. As an early implementation report this report 
is formative in nature and is improvement oriented. It is intended to inform the continued 
development and implementation of the model. As is to be expected in a formative, improvement 
oriented evaluation, the findings presented in this report are focused on the challenges the project 
is encountering and how these can be overcome. Also to be expected with a project in the early 
phase of implementation, the status of implementation changed during the timeframe of the 
fieldwork. Fieldwork was carried out between the 3
rd
 of February and the 21
st
 of April. The 
administrative data used in the report was collected by the Social Work Management Team and 
is based on the period from the 18
th
 of October 2010 to the 30
th
 of April 2011.   
 
In order to maximise the contribution of this report to the continued development and 
implementation of the model and to address the continuously evolving nature of the DRM 
implementation, two steps were taken to provide information that is additional to the fieldwork.  
Firstly, information is included from the Social Work Department on the context that preceded 
the fieldwork, specifically the design and development phase (Appendices B and C). Secondly, 
the local steering group was asked to review the contents of the draft report and provide the 
evaluators with information on how the challenges identified were being addressed subsequent to 
the fieldwork undertaken. These contributions of information are clearly identified in the report 
as separate to the findings of the fieldwork.                             
                       
The report outlines data collected as part of a baseline survey relating to the expectations of 
DRM held by staff of the HSE Social Work Department. More detailed data from the baseline 
survey is included in Appendix E. Focused fieldwork was undertaken with a small amount of 
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stakeholders involved in the implementation of the DRM over the first six months of operation. 
The report does not attempt to quantify the number of stakeholders that have expressed a 
particular view.  Instead, the views of stakeholders are included only where these views are held 
by a significant number of people or, where an individual expresses a view, the view is included 
if the individual holds a key role in DRM implementation or the evaluators considered it 
beneficial to include the individual view for the purpose of learning and discussion. Where 
challenges were identified that may have been addressed since the fieldwork was undertaken 
these challenges are included to ensure the journey of early implementation is fully documented, 
to ensure all learning is captured and to honor assurances to participants that their views would 
be represented. Some issues were identified as being both successful and challenging and where 
this is so, each iteration of the issue will be dealt with separately as a success and as a challenge 
with minimum repetition.  
 
Quotes are used to illustrate findings and are coded to ensure confidentiality. The code used 
indicates the interviews with management and specifies the organisation the manager works for 
as either HSE or DOC. The focus groups are identified using FG and are also numbered with 
HSE and DOC used to indicate the organisation the focus group was held with.      
    
1.3 Report Structure  
This report contains an introduction with background to the project, the methodological approach 
and the structure of this report. Chapter 2 contains some brief information on the Minnesota 
approach and detailed information on the design and development of the North Dublin DRM.  
Chapter 3 sets out the findings including data from the baseline survey on staff‟s expectations for 
the project and successes, challenges and improvements that relate to organisational issues, the 
model itself, practice developments and partnership between agencies. Chapter 4 includes an 
update on measures taken to address early challenges as well as a set of areas identified by the 
evaluators as requiring ongoing attention for the development of the project.                 
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2. Model Development  
 
2.1 The Minnesota Model  
The term alternative response or AR is used to refer to DRM in Minnesota. The AR is defined as 
a “strength-based and community-oriented approach to addressing child maltreatment reports 
that do not meet Minnesota statutory requirements for a mandated investigative approach” 
(Minnesota Department of Human Services [DHS], 2000, p. 5 cited in Merkel-Holguin, Kaplan 
and Kwak, 2006, p. 43, 44).  
 
The goal of alternative response is to keep the child safe by working with both the child and the 
family to meet their needs. The local county welfare agency screens an accepted child 
maltreatment report and determines the response track using a statewide screening tool. The tool 
assigns all reports alleging substantial child endangerment to the traditional investigative track. 
All other reports may be assigned to the family assessment track. 
 
The RED team — an acronym for review, evaluate, and direct — is responsible for screening 
reports and directing accepted child maltreatment reports to either a traditional or family 
assessment response. If a family is experiencing domestic violence within the home, their case 
will be assessed by the Domestic Violence Response Team (DVRT). 
 
The Minnesota approach is also characterised by collaborative partnership between a state 
agency and non-state service provider. The information on the Minnesota model presented at the 
CAAB Seminar in 2008 can be viewed directly in the report of an evaluation of that model 
(Institute of Applied Research, 2004 cited in Loman and Siegel, 2005).  This evaluation found:  
 
 Fewer child protection investigations (down 97%);  
 Less repeat child maltreatments (down 12%);  
 Less children in placement (down 55%);  
 Less court involvement (down 30%);  
 More children served (up 200%);  
 More family involvement (up 700%).  
 
The key elements in the successful change management and the maintenance of this approach 
presented at the seminar included: 
  
 Appropriate legislation;  
 Strong and clear leadership;  
 Structured decision making;  
 Evidence based framework to guide practice;  
 A practice model;  
 Strong supervision and ongoing training;  
 Community partnerships;  
 Collaboration among service providers.  
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(CAAB Evidence to Practice Seminar Report, A Different Response Model: Refocusing from 
Child Protection to Family Support, 22
nd
 May 2008)  
2.2 North Dublin DRM   
The unique North Dublin DRM was developed during the service design and development phase 
of the project. The core elements of the particular model were defined through this process. The 
process involved site visits to Minnesota and Derry, stakeholder workshops, focus groups with 
Social Work Department staff, workshops facilitated by staff of the Child and Family Research 
Centre, NUI Galway and relevant training.  
 
Prior to the development of DRM there were a series of key events and developments related to 
Social Work Services in North Dublin, as identified by the Social Work Department. The full 
details of these are outlined in Appendix C but in brief they involved: 
 
 Changes to the duty social work system.   
 Allocation of additional temporary staff to duty teams. 
 Health Information and Quality Authority Inspection. 
 Allocation of additional staff to deal with assessments of relative carers.   
 Statement of requirements report for the implementation of DRM.  
 Secondment of social work posts from the Daughters of Charity to support DRM 
implementation. 
 Appointment of social work posts following from the Ryan Report. 
 Appointment of temporary social work staff to cover maternity leave. 
 
A detailed chronology of milestones during the design and development phase provided by the 
DRM Project Manager is included in Appendix D in order to contextualise the findings of the 
fieldwork presented in Chapter 2 of this report. A copy of the Project Manager‟s operational 
report to the National Governance Group is also included in Appendix F. Some of the key 
milestones included in appendix D are the CAAB seminar in 2008; the identification of North 
Dublin as the pilot site; site visits to Derry and Minnesota and the appointment of a Project 
Manager for DRM. This appointment was then followed by a DRM stakeholder workshop which 
subsequently resulted in the identification of the Daughters of Charity as the main partner of the 
HSE in DRM implementation. Joint training events took place on the Signs of Safety and on the 
Minnesota Differential Response Model. The Social Work Department began using the Group 
consultation process in September 2009. In October 2009 the decision was taken to begin the 
restructuring of teams in the Social work Department to create dedicated children in care teams.  
The initial start date for DRM of February 2010 was delayed as a result of wider industrial action 
related to health service reform. A process of changing the management structure of the Social 
Work Department from one Principal Social Worker to three Principal Social Workers with 
differing responsibilities began in October 2010 with the appointment of the Principal Social 
Worker with responsibility for Children in Care.   
 
DRM commenced on the 18
th
 of October 2010. The involvement of the Daughters of Charity in 
DRM implementation was for one month due to data protection concerns and commenced one 
month later following liaison with the Office of the Data Protection Commissioner. The 
management restructuring process was the subject of engagement between the Trade Union, 
Impact and HSE Senior Management and subsequent to an internal competition the process was 
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finalised in January 2011 with the appointment of the Principal Social Worker with 
responsibility for Child Welfare and Protection. This process also resulted in the discontinuing of 
the role of Child Care Manager and the creation of the position of General Manager Child and 
Family Social Services.                                                            
 
The design and development phase culminated in the characterisation of the North Dublin DRM 
summarized in figure 1 below. Each component of the model is intended to be inter-related and 
needs to be brought together in order for the model to work effectively. The black (complete) 
arrows indicate those elements which are central to the implementation of the model from the 
outset. The red (broken) arrows indicate the components which facilitate, support and sustain its 
operation in the longer-term.  
 
 
 
Figure 2.1  
DRM Model
Referral 
Pathways
Common 
Assessment/
Signs of 
Safety
Stakeholder 
Engagement
Structure
Screening
Family 
Support 
Panel
Social 
Work’s 
Roles and 
Remit
Resources
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The implementation of the model is supported by a guidance document for staff. This document 
sets out the overall aim of the project as adopting a different approach to child protection.  
 
This approach promotes the assessment of need and the provision of supports rather than on 
investigation and fact finding which is primarily focused on the confirmation of abuse/ reported 
concerns. This shift in focus emphasises the identification of family strengths and safety factors 
as being central to an assessment of risk. It is proposed that such an approach will result in 
better outcomes for children & their families by ensuring connections are made to available 
services as quickly as possible, thereby ensuring that children are safe from harm and free from 
impaired development. (HSE Dublin North - DRM Guidance for Staff, October 2010).    
 
 Common Assessment Framework and the Signs of Safety Approach 
The guidance document for staff outlines a series of underpinning values as well as 
twelve practice principles that build partnership and six practice principles based on the 
Sign of Safety approach (Turnell and Edwards, 1999). The Signs of Safety approach is 
integrated with the Framework for the Assessment of vulnerable Children and their 
Families (Buckley, Harworth and Whelan, 2006) to provide the overall HSE Dublin 
North Practice Framework (Appendix A).   
 Referral Pathways 
The document also outlines the three referral pathways of the model, Path 1 – 
Community Response for referrals which do not reach the threshold for social work 
intervention but may benefit from support from local community services, Path 2 – 
Family Assessment Response and Path 3 – Child Protection Investigation Response. The 
process diagram below outlines the screening process and three possible referral paths as 
well as the potential interventions at each stage throughout the process.       
 
 Engagement of Partners 
The effective implementation of DRM requires the establishment and development of 
close working relationships and partnerships with key internal and external stakeholders. 
Roles, responsibilities and service capacity issues are negotiated and agreed in order to 
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secure better outcomes for children and to work towards connecting families to services 
more quickly. A critical component of this process is the development of joint working 
relationships in the delivery of particular services. 
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Referrer 
Duty Social Worker/ Screening 
 
Accept 
report? 
Yes 
No 
Path 1: Community Response 
 Info/advice and Close 
 Referral to services in community 
 Family Support/Homemakers 
 GP/Primary Care 
 CAMHS 
 Mediation  
 Referral to Family resource panel if 
assessment completed by SW from 
another service 
 Parenting plus programmes 
 
Path 3: Investigation Path 2: Family Assessment 
R.E.D.  
Team 
Duty Team 
Family 
Assessment 
Further 
action? 
Yes 
Ongoing child protection concerns 
or refusal of voluntary services 
would put child at risk 
No 
 Close 
 Referral to services in 
community 
High risk concerns emerge during assessment? 
Assessment discussed 
at Group Consultation  
Child  Protection 
and Welfare Team 
 Referral to services in community/partners 
through Family Resource Panel 
 Allocate to Child Welfare/brief 
intervention Team 
 Close 
 
Children in 
Care Team 
Assessment 
allocated 
 SW Team 
 Partners 
 DV response 
 
Child protection procedures in 
accordance with Children First  
 CP Conference 
 Strategy meeting 
 Reception into Care 
Is immediate 
referral to 
services 
required? 
Yes 
No 
Refer  to Children’s 
Resource Panel for 
placement 
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2.3 Summary 
This chapter has outlined the context within which the North Dublin DRM has developed 
including the influence of the model in Minnesota, local events and developments in social work 
services prior to DRM implementation, key milestones in the development of DRM and the 
unique North Dublin DRM developed through a service design and development phase.          
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3. Findings 
 
3.1 Introduction 
This chapter will outline the findings of the fieldwork undertaken. This will include the 
expectations of DRM held by staff of the Social Work Department as expressed through an 
online survey carried out prior to DRM implementation; perceived strengths and weaknesses of 
pre-existing services; the early successes of the project which are divided into sections entitled 
Organisational, Model Implementation, Practice Development and Partnership with Agencies; 
the early challenges experienced by the project which are divided similarly and scope for 
improvement, also divided in the same way.                     
 
3.2 Staff Expectations of DRM 
The baseline survey was carried out with staff of the Social Work Department prior to DRM 
implementation. Details on the population surveyed and response rates are included in Appendix 
E. The respondents were asked to comment on their level of familiarity with the DRM approach, 
prior to its introduction. The results showed that 84% were very familiar/familiar with DRM 
with 16% stating that they were unfamiliar. 
 
Table 3.1 below presents the findings on the perceived impact DRM would have on the work of 
those surveyed. The general trend was that for all of the areas listed, their perception was that 
DRM would have considerable/some impact. The largest anticipated impact for those surveyed 
would be in interventions with families with 92% stating DRM would have considerable/some 
impact in this area. A similar pattern was found in risk assessment and needs assessment with 
90% and 87% respectively stating DRM would have considerable/some impact. 
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Table 3.1 Perceived impact DRM will have on work of respondents 
 
Answer Options 
Considerable 
impact 
Some 
impact 
Little 
impact 
No 
impact 
Not 
sure 
Response 
Count 
Risk Assessment 
 
 
43.6% 
(17) 
 
46.2% 
(18) 
2.6% 
(1) 
5.1% 
(2) 
2.6% 
(1) 
39 
Needs Assessment 
 
 
35.9% 
(14) 
 
51.3% 
(20) 
5.1% 
(2) 
5.1% 
2)( 
 
2.6% 
(1) 
39 
Interventions with families 
 
 
38.5% 
(15) 
 
 
53.8% 
(21) 
 
5.1% 
(2) 
 
2.6% 
(1) 
0% 
(0) 
39 
Level of inter-agency 
working 
 
 
31.6% 
(12) 
 
44.7% 
(17) 
18.4% 
(7) 
2.6% 
(1) 
 
2.6% 
(1) 
38 
Effectiveness of inter-
agency working 
 
 
27% 
(10) 
 
48.6% 
(18) 
18.9% 
(7) 
2.7% 
(1) 
 
2.7% 
(1) 
37 
Work informed by research  
Evidence 
 
 
42.1% 
(16) 
 
39.5% 
(15) 
10.5 % 
(4) 
2.6% 
(1) 
5.3% 
(2) 
38 
Personal job satisfaction 
 
 
26.3% 
(10) 
 
44.7% 
(17) 
10.5% 
(4) 
2.6% 
(1) 
15.8% 
(6) 
38 
 
The baseline survey also gave participants the opportunity to answer open ended questions in 
relation to their degree of optimism that group consultations will lead to better assessment and 
their expectations for the implementation of DRM. Most staff members were optimistic that 
group consultations would lead to better assessments. There were a range of views expressed in 
relation to expectations of DRM implementation. While many were positive and optimistic, 
some expressed concerns and reservations about the implementation process. These concerns and 
reservations related to the timing of the implementation and the readiness of staff to begin 
implementing the DRM; a failure to acknowledge the quality of pre-existing practice; an 
underestimation of the difference in context between Ireland and Minnesota; a failure to resolve 
data protection concerns expressed by staff; the involvement of staff without a social work 
qualification in the assessment process; and the impact of external processes such as the National 
Business Standardisation Process and the PA consulting Report on Management restructuring for 
Children and Family Services in the HSE.            
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3.3 Perceived Strengths and Weaknesses of the pre-existing services 
Subsequent to the baseline survey part of the fieldwork on early implementation involved 
questioning participants about what they felt were the strengths and weaknesses of the pre-
existing services both in relation to the Social Work Department and in relation to the Daughters 
of Charity. In relation to the Social Work Department many participants felt that there had 
always been a high standard of practice in North Dublin, with a good continuity of staff, a good 
skills mix on each team, strong management and a good culture in relation to supervision. Some 
participants mentioned the relatively low number of children in care as being a possible strength, 
although some of those who highlighted this trend, questioned whether it should be accepted as a 
strength without further scrutiny. Many participants felt that these strengths were borne out by a 
report by the Health Information and Quality Authority (HIQA).  The principal weakness of the 
pre-existing service identified by many participants was the existence of considerable waiting 
lists.   
 
If a family phoned in…was screened by the duty worker and team leader and was not deemed as 
high risk, it could be fourteen weeks before they were actually seen and if they missed that 
appointment you’re then talking another fourteen weeks of course the problem was then we 
weren’t getting to families.  What might have been deemed low risk, by the time they were seen it 
was high risk. (Manager 8 HSE)        
      
The continuity and skill levels of staff were also identified as strengths of the Daughters of 
Charity services. The main weakness of Daughters of Charity services identified was also the 
issue of waiting lists.  
 
As a result there was a sense expressed by some managers in both services that there was a 
degree of alignment in the strategic plans of both organisations, specifically to make changes in 
order to address the issue of prolonged waiting lists.          
 
3.4 Early Successes 
 
3.4.1 Organisational  
There were some clear organisational successes identified by stakeholders. For the Daughters of 
Charity it was felt that the organisation had managed the change process quite effectively and 
that the reconfiguration of services had occurred relatively smoothly. It was felt that the team 
development process was working effectively, newly formed teams were working well together.   
 
It was project managed extremely well in that everybody that we have working to this model, 
managing it are all people who have been selected and self selected to participate in it…All of 
out teams fell into place, we increased the size of our assessment team and we were able move 
along on the basis of the demand for the service. (Manager 4 DOC) 
  
It was felt that the transition from long term therapeutic interventions to short term assessment, a 
considerable change for the Daughters of Charity, had been undertaken successfully. It was also 
considered that the unique ethos of the organisation had survived this change and that this ethos 
was now been brought to bear on the short term assessment work.          
 
16 
 
Some participants felt that for the Social Work Department to come through such an intense 
period of organisational change both related to DRM and wider organisational changes was a 
success in itself. One HSE staff member felt that the specialisation of teams was a positive 
development as carrying the type of case load mix that existed under pre-existing system was 
very challenging.               
 
3.4.2 Model Implementation    
Timely access to an assessment and subsequent services was considered the most important and 
dramatic success of the DRM thus far. Families are progressing fluidly through the process of 
duty response, screening, assessment and intervention. Staff contrasted the current system with 
the previous system and remarked on the speed with which families are seen under the current 
system. The absence of any waiting list at the entry point to the social work system was viewed 
as a major transformation compared to the previous system.  
 
I’ve worked here for ten years and… this is the first time I have ever seen that clients get a timely 
service.  They are responded to within one to two weeks of a referral...consistently across the 
board, they get the same worker for the duration of that assessment…that is an amazing 
feat…I’ve never seen that before. (Manager 6 HSE)          
 
“The one good thing is that they are happening quickly, the one big flaw before was that people 
would wait months to be seen, you could get a call and unless it was really serious they had to 
wait for an appointment sometimes six weeks sometimes longer, they were kids in a family with 
concerns and nobody even seeing them for that amount of time, that’s the one big thing that they 
are getting seen quicker” (FG 1 HSE) 
 
The RED (Review, Evaluate, Direct) team process has been developmental in nature and the 
process has been refined in action. In total 319 cases have been reviewed by the RED team, of 
these 285 have been deemed to require an assessment. Whilst there are challenges that 
necessarily emerge in the development of the RED team process which are discussed below, the 
staff who are involved in the RED team feel that the process is continuously improving.  
 
The teething problems that would have happened along the way, I think they are beginning to 
clear up now; I’m beginning to feel like the process has become smoother…we are beginning to 
get a sense of the journey of this family from the time...they first come to the RED team. (FG 4 
DOC)            
 
Of the 285 families identified as requiring an assessment 209 families have received a family 
assessment response since October.  Of these, 148 have been completed by HSE staff and 61 
have been completed by Daughters of Charity staff. Of these 61, one case has been returned from 
the Daughters of Charity for a child protection investigation mid assessment and one post 
assessment. That such a small number of cases have needed to be returned from the Daughters of 
Charity for a child protection investigation was identified by some participants as evidence of the 
success of the decision making process of the RED Team. Of the 285 families requiring 
assessment, 76 families received a child protection investigation response. Daughters of Charity 
staff reported that they enjoyed the assessment process and found the standardised assessment 
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frameworks and practice tools very useful.  Participants considered the quality of the response to 
be high.   
 
I honestly think that the families that are coming in through our service are getting a really high 
quality assessment, they are engaging with people who are warm, who are open to looking at 
what the strengths are. (FG 4 DOC)   
 
I find with the families that I’ve worked with, the supportive part has really gotten the family 
engaged and it has been a positive experience for a lot of them and that really helps me as a 
worker in knowing that and in carrying out future assessments. (FG3 DOC)   
 
There hasn’t been any situation whereby any of the family assessments have been criticized in 
terms of…how they were completed or how they were written up….so I think that speaks for 
itself. (Manager 9 HSE) 
 
The process of gaining informed consent for a family assessment from families has also 
developed and is working well. This process involves the family receiving a pro forma letter 
from the Daughters of Charity on behalf the HSE explaining to them that a referral has been 
received by the HSE and that the Daughters of Charity will be in contact in relation to an 
assessment. Staff of the Daughters of Charity then visit the family, explain the assessment 
process to them and seek their consent to access HSE files in order to undertake the assessment.  
 
The post assessment process is also working well. Details of the progression of referrals are 
outlined in Tables 3.2 and 3.3 below. A full copy of the Operational Report completed by the 
Project Manger is included as Appendix D.      
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Table 3.2 Daughters of Charity Assessment Team, St Benedicts 
Total Number of Assessments received 61 
Number of Assessments completed 44 
Number completed within 20 days 15 
File returned/ family moved to different area 2 
Number returned to HSE mid assessment for 
Investigation 
1 
Number requiring HSE Investigation post 
assessment & closed 
1 
Number of cases requiring allocation to HSE 
social worker  
3 
 
Table 3.3 Assessments undertaken by HSE 
Total  224 
Coolock Duty Team  85 
Airside Duty Team 74 
Other HSE SW Team  65 
Other HSE  - 
Adult Mental Health 1 
Primary Care SW 4 
Number of Assessments completed 49 
Number referred to Saint Clare’s Unit for 
assessment (Child Sexual Abuse) 
18 
Number closed/family moved to different 
area 
4 
Number completed in 20 days 24 
Number of cases requiring allocation to HSE 
social worker 
21 
 
The progression to intervention, when deemed necessary, is working fluidly in terms of the 
various interventions offered after assessment.  It was felt that the process whereby 40 cases have 
progressed to the Daughters of Charity Rapid Response Team post assessment is working well.  
 
It working very well from the point of view of referral onwards where also then our response 
team picks up on the families coming out of assessment and that transfer over is a very smooth 
transfer. (Manager 4 DOC)      
 
The group consults are also considered to be a valuable aspect of the model. Group consults 
occur both solely within the Social Work Department and with both the Daughters of Charity 
and the Social Work Department present. The benefits of the group consults with both agencies 
present were expressed, both in terms of participants from different practice backgrounds 
learning from each other and also in terms of the more basic purpose of building relationships 
through face to face contact.          
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The team certainly got a lot from it, and I think the social workers on the ground would have 
taken on board suggestions so there was quite a collaborative consultation process. (FG4 DOC) 
 
 The relationship building of both front line staff and at an organisational level I found it really 
good….so I think we are feeding off each other I think that’s a good way to put it. (FG3 DOC)   
 
One participant found the shared responsibility of group consultations and the wider DRM model 
helpful.  
 
In terms of giving you a picture of what you have maybe missed and what there is to do….that is 
definitely helpful….you…get other peoples’ views…I find that shared responsibility , it’s one 
element of DRM I like is the shared responsibility, that wasn’t there before so that is 
quite…helpful. (Manager 6 HSE)      
 
One component of the model relates to the use of particular assessment frameworks. This 
component is included below as it pertains to practice development.         
 
3.4.3 Practice Development   
Participants considered the overall practice framework for the DRM to be useful. This overall 
framework (See Appendix B) includes the Framework for the Assessment of Vulnerable 
Children and their Families (Buckley, Horwath and Whelan, 2006); the Signs of Safety 
Framework (Turnell and Edwards, 1999) and the Three Dimensions of a Child‟s Life or „Three 
Houses‟. The application of the Signs of Safety Framework represents a key aspect of the model.  
Although the North Dublin DRM formulates the application of these assessment frameworks as a 
core component of the model itself many staff viewed the frameworks as distinct from DRM but 
related to its current implementation in North Dublin. As a result many staff formulated their 
views about the frameworks in relation to their individual professional practice and separate to 
their views about the DRM.                  
 
The frameworks were considered particularly useful for less experienced workers who now have 
much more support, guidance and role clarity in carrying out their duties. One worker with 
limited experience felt that there is more guidance and support on what is appropriate assessment 
role as a result of the practice framework. Although staff found it difficult to say the extent to 
which this related to DRM implementation or to a pre-existing culture of good support and 
guidance for new staff, it was felt that the practice framework had added to this support. The 
benefit of greater role clarity as result of the practice framework was also felt by more 
experienced staff.  Participants felt they had a:  
 
Better idea of what you are going in for, what you are going to do…..being clear with clients 
about why you are there. (FG 1 HSE) 
 
Participants also felt that the frameworks led to an improved documentation of decision making 
processes. 
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So that say you were taking over a file, you kind of have it captured on a page or two and the 
most salient points should be on that page or two…it is the way you write things up, the way 
things get structured in a file so the structure is much better. (Manager 7 HSE) 
 
The recording is much more concise and evidence based. (Manager 8 HSE)           
 
Participants feel that the practice framework led to more direct work with children and young 
people. Some staff felt that this was the most positive development associated with DRM 
implementation.   
 
Where practice has been enhanced is the focus on communication with children routinely. (FG 1 
HSE)     
 
Bringing the kids involved, we would all individually meet with the kids and ask them…what 
would they like to see changed, one of the three houses you do is their kind of dreams and their 
worries and what is going well….that was the piece missing before where children didn’t get 
their views heard….that can really determine how the assessment is going sometimes. (FG 3 
DOC)   
              
Staff also found the practice framework helpful in increasing the level of participation of parents.  
The tools used, including the emphasis on strengths, meant that parents could be better engaged 
and had a clear role themselves in inputting into the assessment process and that it is very open 
and transparent. (FG 3 DOC)     
  
The training and development opportunities arising out of DRM implementation were 
appreciated by staff. They enjoyed the training that was offered and felt that it had added to their 
practice. Training also helped to generate enthusiasm for the model and to motivate staff. 
 
3.4.4 Partnership between agencies 
The central partnership in this project is that between the HSE Social work Department and the 
Daughters of Charity. The key success identified in relation to this partnership was the strategic 
relationship agreed and enacted by senior management. It was felt that this relationship was 
characterised by a huge amount of goodwill (Manager 4 DOC).        
 
Where participants had been involved in explaining the model to other agencies or professionals 
such as schools or General Practitioners during the course of an assessment the response to the 
model was frequently positive.     
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3.5 Challenges Encountered 
  
3.5.1 Organisational  
Organisational issues including team restructuring, management restructuring and personnel 
changes have impacted on team morale which in turn has impacted on DRM implementation.  
Whilst these issues are not intrinsic to the DRM they have affected its implementation.     
 
Some participants feel quite strongly that recent team restructuring has affected the climate 
within the Social Work Department and so has had a knock on effect on DRM implementation.  
There are mixed views about the decision to create a separate duty; child protection and welfare; 
and children in care teams. Staff members understood that these changes may have arisen 
irrespective of the DRM implementation.  However as changes that were made to facilitate the 
implementation of DRM, they are associated closely with it. Irrespective of staff member‟s 
views about the pros and cons of specialist teams, many staff felt that the process of transitioning 
to these teams was not complete when DRM implementation commenced. This meant that staff 
felt the teams were in a state of flux rather than readiness for DRM implementation and this 
contributed to a feeling of instability within the Social Work Department. 
 
DRM was rushed a bit at the start, we didn’t have separate child protection teams before and it 
took a long time to organise that….DRM started in October but the structural changes hadn’t 
been completed yet and new staff were only starting so we were thinking at the time it would 
have been better to wait until the structural changes were done and everyone was in their own 
teams, there was time to transfer cases and then we would have been ready for DRM but it had 
to start in October so there was a lot going on at the same time so that was kind of difficult.  (FG 
1 HSE)                      
 
A further impact of the creation of separate teams is a sense amongst those involved in the 
children in care and fostering teams that they are removed from the process of DRM 
implementation. It is perceived by some that as the work with children in care is not seen as part 
of the DRM the teams were restructured to clear the work with children in care out of the way so 
that DRM implementation could proceed more fluently.   
 
There was a strong sense that children in care was being parked to allow this big new 
development to steam ahead without the complications of children in care getting in the way of 
what  really was about an intake allocation process. (FG 2 HSE)  
 
For some, this constitutes a perceived prioritisation of the needs of children in the community 
over children in care.  Furthermore, some participants feel that this had a negative impact on the 
welfare of children in care and on the overall quality of service provision to children in care.  
 
One of the most enormous losses…it goes back to the longevity of people here, all that change, 
how it was managed, it it’s being implemented somewhere else a lot of thought has to go into the 
change process and preparation for change. Children who had the same social worker for six or 
seven years suddenly have three social workers in six months and there’s a loss to the children, a 
loss to the families, a loss to the foster carers and a huge loss of expertise to our team.  (FG 2 
HSE) 
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One manager who was interviewed felt that management staff members were aware of these 
concerns and about how the core of the existing system needed to be managed whilst the change 
process was occurring. 
 
A huge amount of focus in terms of foster care and what needed to be done, so planning the 
DRM was constantly competing with those operational demands and pressures and priorities. 
(Manager 2 HSE)       
 
The effect of staff on the fostering and children in care team not feeling part of the DRM and the 
sense amongst some members of all teams in the Social Work Department that the restructuring 
of the teams was not properly managed, appears to have had a negative impact on some 
participants‟ goodwill towards DRM implementation. This loss of goodwill represents a 
considerable challenge for DRM implementation.            
 
The absence on sick leave of the Principal Social Worker during a critical period in the early 
implementation phase was identified by many participants in both the Social Work Department 
and the Daughters of Charity as having been a critical challenge for the DRM. For some it was 
considered to be the most significant challenge. Many Social Work Department staff felt that this 
manager had played a key role in developing a particular culture within the Department that 
provided very good supervision and that had ensured staff felt supported on decisions made in 
relation cases. Some Daughters of Charity staff felt that this manager‟s absence meant that 
challenges that arose in the day to day implementation of the model were not being addressed.            
This manager has since returned to work and has taken over a new role (see management 
restructuring discussed below). Some participants felt that the progress of the model should not 
rely on an individual.                        
 
In addition to the team restructuring there has also been a management restructuring. Where 
previously there was one PSW managing all of the Social Work Department and a Child Care 
Manager each reporting to the General Manager for Primary Continuing and Community Care; 
there are now three Principal Social Workers reporting to a General Manager for Children and 
Family Social Services for the area. There is a PSW for Duty Referrals; Child Protection and 
Welfare; and Children in Care and Fostering. There are a number of aspects to this restructuring 
which some staff of the Social Work Department feel have damaged good will and morale and 
therefore have impacted on DRM implementation. Firstly some staff feel that DRM was used as 
a reason for carrying out this restructuring even though it was not necessary to do so for DRM 
implementation and that DRM could have been implemented under the old structure. Related to 
this, some staff feel that this restructuring was actually an attempt by senior management to 
introduce the structure proposed by the PA Consulting Group Report (2009) without explicitly 
communicating that the structure is the same as the „PA structure‟. Management is aware that 
this has impacted on staff morale. 
 
Obviously we have a structure in there now that’s needed, but that’s at a price in the sense 
that…I’m not too sure how happy everyone might be with what we’ve done. (Manager 3 HSE)    
 
Somewhere along the way and we weren’t consulted or really informed….the upper echelons of 
management …decided to restructure our management team from one principal into three under 
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the new PA Consulting system and it was said it would marry with DRM better. I have no idea 
who thought this was such a good idea…because people now can’t differentiate between the 
good parts of DRM and this really bad experience of this management change which has left 
staff feeling very low, very demoralised, really at sea. (Manager 6 HSE)    
 
Part of the problem for DRM....[is] because all that’s been changed, staff were confident going 
to work, that has all been changed and the manager that people were used to is now not 
managing three quarters of the team,[that] doesn’t help with goodwill. (FG 1 HSE)  
 
Whilst most staff understood the distinction between these changes and DRM itself, many feel 
that the management restructuring has further damaged good will and that low staff morale 
represents a major challenge for DRM implementation.   
 
A second aspect to this restructuring that some staff feel has further damaged good will and 
morale is the process by which it was carried out. Although there was a process of engagement 
between senior management and unions some staff members perceive that the initial process of 
making the PSW appointments did not follow the correct procedure. A process was subsequently 
agreed whereby the positions were advertised internally and interviews were held.                    
 
The third aspect of this management restructuring which many participants felt represents a 
major challenge to DRM implementation is that the DRM Project Manager has taken up one of 
the newly created PSW posts with the result that the Project Manager role has been vacated 
during the early implementation phase. A range of participants felt that this constituted a 
challenge to DRM implementation.  
 
It’s absolutely ludicrous that just as we are in the real throws of moving this and progressing it 
that we lose the project manager. (FG 1 HSE) 
 
A fourth aspect to this management restructuring mentioned by one participant is that where 
previously the Child Care Manager would chair child protection conferences it is not now clear 
who will perform this role.  This participant felt that it was not appropriate for PSWs to take on 
this role due to a lack of independence.  A combined effect of these organisational challenges has 
been that some staff members perceive that the culture of trust within the Social Work 
Department and the sense that workers were supported in their decision making has been 
severely damaged.  
 
Before you had one manager where..you knew where you stood, you got a decision and you were 
supported in that decision so it’s a very hard question is it to do with DRM or just that 
management structure has changed but I was in a recent situation where [I was told] “if that’s 
your decision we’ll go with it”….that feeling of unsafeness came back again, we weren’t being 
supported in the decision, if something had hit the fan over the weekend myself and my Team 
Leader would have been holding it, because we had to fight not…to take the children into care. 
(FG 1 HSE)     
 
Some participants felt that although this loss of trust had nothing to do with DRM per se that it 
greatly impacted on its implementation. 
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One participant felt that basic administrative issues, although each seemingly minor, were 
collectively challenging. An example given was the absence of DRM related forms and resources 
on the Social Work Information System (SWIS). Another participant identified that the 
Daughters of Charity staff cannot access SWIS as an administrative challenge. Some participants 
considered wider organisational changes to be challenging. In particular the development by the 
HSE of a National Business Standardisation Process and the impact of this process on DRM 
implementation was identified. Although there has been an ongoing process of communication 
with the personnel involved in developing this process nationally, some participants viewed it as 
a further change that could lead to instability.        
 
3.5.2 Model Implementation    
The key challenges relating to the model that participants identified were the contrast between 
the Irish and Minnesota context; model fidelity versus professional discretion; the rationale for 
adaptations to the model; data protection; consent; the RED team process; the Group consult 
process; introducing investigative elements to the family assessment; the governance of cases 
during the Daughters of Charity assessment process; and the allocations meeting process.        
 
Many participants emphasised their belief that there are considerable differences between Irish 
context and the Minnesota context.  Firstly many participants felt that Irish social work practice 
was never as forensic or investigative as Minnesota and always responded differently to lower 
risk cases with an emphasis on family assessment and strengths.  
 
I personally feel that we never treated the baby with the broken arm in the hospital the same as 
we treated…a child who has had significant absenteeism from school. I think we’ve always 
worked to a welfare model and tried to work to families strengths…We’ve always looked at the 
strengths, the risks and done I think a fairly holistic or tried to do a holistic assessment. 
(Manager 7 HSE)  
 
Some participants felt that the Irish system never applied an overly investigative approach. In 
their view this approach had always been reserved for cases involving non-accidental injury and 
child sexual abuse, and practice had always involved responding differently to families where 
concerns involved low or medium risk. One participant felt that one legitimate criticism of the 
pre-existing system was that the investigation of the aforementioned types of cases was not 
sufficently forensic and investigatory. Some participants felt that whilst administrative records 
might give the impression that the previous system was investigatory this was because of the 
requirement to notify abuse but that the actual practice in many notified cases was not 
investigative.      
 
A second key difference identified was the significance of long term children in care as part of 
Irish system. It was felt that work with long term children in care was not a feature of the 
Minnesota context due to the differing legal context in relation to the care of such children. As a 
result it was felt that this impacted on the transferability of the model.   
 
What we saw when we went to Minnesota, they didn’t have large numbers of children in care.  
They had something like between 40 and 60 at any given point….we knew that the amount of 
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work involved in children in care with HIQA, with our care plans, with our performance 
indicators, children in care did not fit with the DRM. (Manager 8 HSE)       
 
A third difference identified between the two contexts was that detailed legislation was brought 
in to support DRM implementation in Minnesota and this was not part of the Irish system. 
 
I saw it being a good fit with Irish practice but the glaring elephant in the room …was the 
legislation.  Their legislation was very prescriptive…there was actually words in their legislation 
of what constituted an incident whereas ours is Section 3.1 [of Child Care 1991], we’ve a duty to 
promote the welfare of children, that covers everything. (Manager 8 HSE)    
 
A fourth difference identified by participants was that in Minnesota, a worker from the statutory 
agency directly supervises the workers undertaking family assessments in a non-statutory 
agency. It was felt by some that the absence of this element in North Dublin was contributing to 
challenges related to the governance of cases during the Daughters of Charity assessment, which 
is discussed in more detail below.      
 
The fifth difference identified was that the full involvement of other key agencies including the 
police and Courts in Minnesota is not part of the Irish system. Some participants felt that full 
involvement of a range of agencies also meant that there were multiple referral pathways in 
Minnesota whereas North Dublin currently has very limited pathways. This perceived limitation 
of pathways in the North Dublin DRM was a cause of concern for some participants, as they felt 
that although throughput of referrals was currently flowing well after a more substantial period 
of time of operation the system may begin to become clogged. Some participants commented on 
the lack of a domestic violence specific response. The lack of or limited participation by key 
agencies is dealt with in more detail in Section 4.4 below.     
       
A number of participants highlighted the balance between model fidelity and the exercise of 
professional discretion as challenging.  For some there was concern about over adherence to 
some elements of the model and danger of it becoming a form filling exercise (Manager 6). 
 
That’s the piece I worry about, that we’ve become so caught up with the model and adherence to 
the model that common sense and empathy and judgment go out the window…So I think that 
they’re the challenges, that people need to keep aware that the model is the model but ultimately 
we’re the professionals and we have to determine its applicability in any given instance. 
(Manager 1 HSE)          
 
For others there was a concern about the rationale for adaptations being made on the hoof for 
pragmatic purposes without consideration of model fidelity.  Examples of such adaptations were 
a period where no allocations meetings took place due to a difficulty with how to agree on the 
path of cases after a Daughters of Charity assessment; the Project Manager now PSW signing off 
on Daughters of Charity assessments rather than other staff;  the first correspondence to a family 
coming from the Daughters of Charity rather than from the Social Work Department;  decision in 
relation to the Daughters of Charity assessing cases that have been notified to the HSE by the 
Gardai;            
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You have a feeling….that it’s kind of being made up as we go along, I know that’s not 
necessarily the case but that’s sometimes what it feels like, from one week to the next something 
changes. (FG 1 HSE)   
 
They’ve taken the pieces they like, the pieces they think will work and they say great….fix this 
now with a plaster, you have to implement it fully in its full picture or it’s not going to work the 
way you want it to. (FG 2 HSE)     
 
If you repaint the Mona Lisa without a smile, it’s not a Mona Lisa….there are little things we 
don’t have to stick to but there is fundamental things that you need to stick to that often aren’t 
being and to me then it’s not DRM. (FG 4 DOC)   
 
  
Data protection   
Many participants mentioned how data protection had featured as a challenge during the early 
implementation phase of DRM. An enquiry was made to the Office of the Data Protection 
Commissioner which resulted in the need for a considerable degree of further liaison with that 
office. The challenge related to the transfer of files including personal sensitive information from 
the HSE Social Work Department to the Daughters of Charity for the purpose of carrying out an 
assessment and the return of data to the HSE after the assessment is complete. The attendance of 
the Daughters of Charity staff at the RED team meeting was delayed until this issue was 
resolved.   
 
Because of the confidentiality and because of the data protection issues that were arising they in 
themselves were determining the model or aspects of the model that were to be applied. 
(Manager 4 DOC)  
 
A process was put in place for families to give their signed consent for the Daughter of Charity 
staff to access Social Work Department files in relation to the family. It was also agreed that the 
Daughters of Charity may retain information about their involvement with the family for the 
purposes of their own records. Despite these developments, some participants said that they 
continued to have some concerns about data protection as it relates to consent. These concerns 
relate to whether it was sufficient to gain consent after the RED team process had already 
occurred. 
 
There is information going up on the Signs of Safety at point of referral. Even yesterday a file 
came in and the duty worker informed the group, the RED team that there had been three 
previous referrals and what they’d been.  So that’s going up [on the board] and the families 
haven’t given consent for that. (Manager 8 HSE)                         
  
In addition to consent, some participants found various aspects of the RED Team process 
challenging. The process of developing shared thresholds and criteria for categorisation was 
challenging. Instances were related whereby there were differing views about levels of risk both 
between and within members of each agency. Some participants from the Daughters of Charity 
felt that there was an underestimation of their understanding of child protection risk and of their 
experience in dealing with families where complex need and risk existed. One participant was 
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concerned that not all members of the RED team were comfortable enough to give their full 
views on thresholds and risk categorisation.   
 
I’m not sure sometimes at the end of those meeting who makes the overall decision.  Is everybody 
comfortable at that meeting saying really what they feel because to date what I’ve found is that 
the other people at the table who maybe aren’t statutory, whilst they might give their opinion, I 
just wonder are they totally comfortable with saying exactly where they feel a case lies, is it at 
the high end of things, medium, low? (Manager 7 HSE) 
 
Some Daughter of Charity staff felt that they were starting to express their views more as the 
process has become clearer and they have begun to feel more involved. Some participants found 
the RED team process very time consuming but felt that this was likely to improve over time.  
 
I found them very, very monotonous and tedious and just the writing up of everything….in 
Minnesota it’s a much quicker process whereas I think we get caught up in all the minutiae and 
probably it’s a new model and we’re learning, we’re not as quick as we should be. (Manager 1 
HSE) 
 
One participant found the change from individual or perhaps two individuals making a decision, 
such as a social worker and team leader, to a group based decision making process to be 
challenging. This participant was concerned that only the final decision is recorded and as result 
varying views expressed are not recorded. Where do the different views get recorded? (Manager 
7 HSE)  
 
Group Consultation  
Similar challenges arose in respect of the process of group consultation. Many participants felt 
that group consults had not occurred as frequently as they felt was intended under the model and 
there had been insufficient attention given to ensuring that the consults went ahead as scheduled 
and that staff members were fully prepared for them. One participant found the contrast between 
the traditional model of individual supervision with group consultation to be challenging and was 
concerned as to whether it could duplicate work done in individual supervision. Some 
participants were concerned about who was accountable if decisions were made during a group 
consultation, they felt they were not clear on who was responsible for any decision made.      
 
They were very slow to get off the ground and…..for various reasons there has been a number 
cancelled. (FG 3 DOC)          
 
I think they’re valuable for those kind of cases where they’ve been worked maybe a long while 
and people are just reaching a bit of a road block on it, don’t really know what to do next, I’m 
not really sure about cases in the initial assessment stage. (Manager 7 HSE)   
 
Child Protection Notification System 
The child protection notification system was identified by some participants as a challenge to 
DRM implementation. The challenge was twofold. Firstly the use of the notification system by 
the Gardai was identified as challenge. Some participants highlighted that the Gardai use the 
notification for all referrals to the HSE rather than solely to notify abuse. 
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The Gardai still send us child protection referrals because they don’t have any other process of 
referring into us. (Manager 8 HSE)      
 
As a result it was felt that there were some families referred to the HSE using the notification 
system when they ought to have been referred using the Children First standard reporting form.  
It was felt that this resulted in an administrative anomaly that categorised cases as child abuse 
referrals that may be child welfare. When the DRM was first implemented, families notified by 
the Gardai to the HSE did not receive an assessment from the Daughters of Charity. This was 
adapted during the early implementation phase to allow some Garda notified cases to be assessed 
by the Daughter of Charity if considered appropriate by the RED Team. 
 
A second issue arose in relation to the notification system whereby the Social Work Department 
is obliged under Children First to notify cases of suspected abuse to the Gardai. Where this 
occurred subsequent to a family having received a family assessment some Daughters of Charity 
staff felt that this contradicted DRM. They found it very challenging to explain to families who 
had consented to a Daughters of Charity assessment on the understanding that it was a supportive 
assessment rather than an investigation but were then told that the Gardai must be notified or that 
details of a specific incident must be documented.   
 
This is an assessment not an investigation and clients have really gotten on board with that and 
then to say well, by the way its not an investigation but the HSE are going to notify the Gards.  I 
feel that’s really giving mixed messages and I feel it’s very much different to the literature I 
would have read on DRM and Signs of Safety. (FG 3 DOC)                      
 
Governance of the Daughters of Charity Assessment  
The issue of how best to ensure appropriate governance of cases during the Daughters of Charity 
family assessment was identified as a challenge. Again there are two aspects to this challenge.  
The first was that some participants considered it challenging that the HSE Social Work 
Department, with statutory responsibility for the case, did not have day to day oversight of the 
case. This led some Social Work Staff to be concerned that they were carrying statutory 
responsibility for a case that they were not familiar with. The second element was that the 
Daughters of Charity staff felt clear that under their child protection policy and in accordance 
with Children First they must inform the Social work Department of any concerns that emerge 
during the course of an assessment. Participants from both agencies felt that a revised protocol 
was required to address both these aspects of governance as they created a challenge that was 
leading to disagreement between front line staff.       
 
The HSE need to be available because they are the statutory body and our service has a child 
protection policy, which is to notify the statutory body when…concerns arise….and not to hold 
those concerns….so our organization works with the HSE in protecting children….if another 
concern arises in the course of the assessment there has been some difficulty in terms of 
communication, now not all of the time but some of the time there has been a difficulty in how 
that concern is received by the HSE. (FG 3 DOC)     
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If the Daughters felt that a case they were doing a family assessment on warranted under their 
criteria a notification to our Department they were still doing that and there was no policy 
through our Department. (Manager 8 HSE)               
 
 
Post Assessment Allocation 
The issue of post assessment allocation of cases was identified by many participants as 
challenging. Some participants identified this issue as an example of where the model was not 
always being adhered to. Some felt the above issue in relation governance of cases was spilling 
over and affecting the allocation meeting process. As a result there was a period where no 
allocations meetings occurred and the DRM Project Manger was directly managing the 
allocations process. Some participants felt that the absence of group based decision making at 
this point in the process represented a major flaw in the implementation of the model. Although 
there was a period where no allocations meetings took place the meeting has since been 
reinstated. Some participants felt that the role of the Family Resource Panel was not yet fully 
developed and that clarity was required as to what role it could play in DRM implementation.       
 
 
3.5.3 Practice Development   
Participants identified a range of challenges in relation to the development of their practice.  
Some of these related to DRM implementation and some related to practice development in a 
broader sense but arose during discussion of DRM implementation. One of the challenges that 
arose that related closely to DRM implementation was the balance between individual   
supervision and group based supervision. Some staff of the Social Work Department felt that it 
was important to retain the traditional model of individual supervision both for reasons of time 
efficiency and because there are aspects of their professional development that require one to one 
support.   
 
A theme that repeatedly emerged was the sense that practice in the Social Work Department had 
always been to a high standard. Although this is not disputed, some participants felt that DRM 
implementation was predicated on a presumption to the contrary or that DRM implementation 
could disrupt the established commitment to good practice through the instability created by the 
change process. Some participants felt that an over emphasis on strengths could lead to a failure 
to appropriately identify significant risk. Some participants also felt that the specialisation of 
teams could lead to a deskilling of workers and a lack of range of skills and that this could have 
consequences whereby a social worker seeking to progress to team leader would not have the 
necessary range of skills to manage a team with a different specialisation to the one they had 
been working on. There was also a concern expressed by some Social Work staff that DRM 
implementation led to down grading of their professional qualification as it involved 
professionally qualified but non-social work qualified staff carrying out what they considered to 
be a social work task of assessment.                                 
 
There was a general concern amongst social work staff in relation to the impact of the burden of 
administrative tasks related to DRM on practice. There was also a wider concern that firstly there 
was limited access to a wide range of academic material to support practice and that pressure of 
work did not allow for time to avail of the limited material available. 
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3.5.4 Partnership between agencies  
The principal partnership relevant to DRM implementation is that between the HSE Social work 
Department and the Daughters of Charity. Considerable challenges emerged in this relationship 
during the course of implementation. There was a very strong sense amongst the Daughters of 
Charity staff that the HSE had not always viewed their organisation as an equal partner in DRM 
implementation. Some Daughters of Charity staff felt that they were at an immediate 
disadvantage as they had not been involved in study visits that the HSE had undertaken to 
observe the DRM in Minnesota and also the New Beginnings project in Derry. As a result, 
although they had read material on DRM, they felt that they were hearing about the model 
second hand and were reliant on the accounts of social work staff about some of the specific of 
the Minnesota model.   
         
We were told how it was being rolled out, we weren’t involved….we are very much seen as a 
resource and not necessarily as partner. (Manager 5 DOC) 
 
 
The point was made by some participants that some of the organizational challenges outlined 
above had a knock on effect on relationships at the front line. Some participants felt that the 
absence, highlighted above, of a clear protocol on the governance of cases being assessed by the 
Daughters of Charity led to confusion and as a result impacted on the front line relationship. The 
need to address these challenges expeditiously and ensure that a spirit of true partnership was 
restored was acknowledged by HSE Social Work Department management. A local steering 
group, with membership from both agencies, has been established to address this issue.        
                 
The challenge of developing a broader range of partnerships was identified by a range of 
participants as being critical to DRM implementation. It was felt that not all of the relevant 
external agencies or other sections of HSE are yet engaged. The lack of engagement of two 
agencies in particular was identified as a critical challenge. The first of these was the Gardai.  
Although some communication has taken place it was felt by some that this had been insufficient 
and that the Gardai were not yet fully and clearly engaged with DRM. The second agency 
identified was the Mater Child and Adolescents Mental Health Services (Mater CAMHS). Many 
participants felt very strongly that the lack of involvement of Mater CAMHS in DRM 
implementation was a fundamental challenge to the success of the model. Some participants felt 
that the limited range of partnerships with external agencies and the limited involvement of other 
services within the HSE had the effect of limiting the referral pathways within DRM. The 
engagement of schools was also identified as a challenge.       
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3.6. Scope for Improvement 
Partcipants highlighted a range of improvements which they felt, if implemented quickly, would 
greatly enhance the implementation of DRM.   
 
3.6.1 Organisational  
Some social work staff felt that it was very important that all teams be included in DRM 
implementation by ensuring that the practice frameworks and group consults are applied across 
the teams. It was felt that this would help to address the feeling amongst the children in care and 
fostering teams and also the child protection and welfare teams that they were a lesser part of 
DRM than the duty referrals team.      
 
Fostering [and] children in care are doing the work that they do, which is very complex and very 
hard and losing sight of what DRM is because they wouldn’t necessarily use that pathway but 
they certain use Signs of Safety and the different tools that we’re using so its ensuring that we 
bring all the team along in that nobody starts to feel that duty referral is seen as, oh we’re the 
blue eyed boys, we’ve got DRM. (Manager 8 HSE)       
 
Some participants felt it was important that some of the simpler administrative issues be 
improved immediately such as forms being available on SWIS, some access for Daughters of 
Charity staff to SWIS.      
 
There was a very strong sense amongst social work staff that the sense of instability and loss of 
trust created by the series of organisational changes that had occurred recently needed to be 
addressed.   
 
This model can mean that social workers are carrying quite a bit of risk at times so we need 
managers like we had that make the decision, make the call, that’s my decision and support 
you….there’s a sense that that’s shifted and it’s on you now…if we are going to take on that 
model wholeheartedly then we need managers that can take on that risk. (FG 1 HSE) 
 
If you don’t have that support it fundamentally affects your practice and it has a huge impact on 
the children you work with, you have more children coming into care. (FG1 HSE) 
 
Many participants felt that change in role of the Project Manager for DRM to PSW needed to 
addressed and that there needed to be one manager that had responsibility for progressing DRM 
implementation. A separate need was identified by some participants for a Social Work Team 
Leader employed by the HSE to work directly with the Daughters of Charity in relation to their 
assessments and with other agencies as the range of partnerships is developed.            
 
3.6.2 Model Implementation  
Many participants expressed the desire that the model be adhered to more closely and holistically 
and that decisions to deviate from the model be agreed and underpinned by a clear rationale.           
 
I think there needs to be a decision at a more senior level about sticking to the model and going 
back to look at the model. If that means bringing everybody together and sitting down and 
having an open and frank discussion. (FG 4 DOC)   
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This issue was also related by some participants to the improvement of the partnership between 
the Social Work Department and the Daughters of Charity which is discussed in more detail 
below. A local steering group has since been re-established with managers from each agency and 
this group must now agree and sign off on protocols to support the model implementation and 
any adaptations to the model.   
 
Related to the issue of wider engagement and partnership, some participants felt that the number 
of potential pathways both at the RED team and post assessment must be increased to ensure that 
neither the Daughters of Charity outreach team or the Child Protection and Welfare Social Work 
teams become overwhelmed. It was felt the success of the model and the fluid throughput of 
cases thus far could result in the system becoming clogged up if there were not sufficient referral 
pathways. One participant felt that the Child Protection and Welfare Teams should not be 
engaging in assessment so that they are freer to accept cases post assessment.  
 
Many participants felt that the RED team process could be further improved. Improvements 
identified were clarification on any outstanding data protection issues, better preparation to speed 
up the process and rotating the facilitation.  
 
I would say quite definitely you would be able to do fifteen or twenty if things were sharpened 
up.  And I think if things were sharpened up and people saw that things moved quicker I think 
that would relieve a lot of the frustration as well. (Manager 5 DOC) 
 
One participant felt that there should be a process for documenting alternative views amongst 
RED team members rather than solely relying on group based consensus decision making.   
Some participants called for greater clarity on the purpose of group consults and on the roles, 
expectations and responsibilities of staff participating. It was also felt that as the group 
consultation process had the potential to enhance relationships through frequent face to face 
contact and co-working it should be ensured that they are not frequently cancelled and 
attendance and engagement is maximised and that they are applied across different teams.    
 
Participants felt that the interface between the child protection notification system and the DRM 
need to be closely managed. Firstly it was felt that the Gardai need to be engaged with more 
comprehensively about DRM both in terms of the interface with the notification system but also 
simply because they are key partners. Daughters of Charity staff also felt that the issue of 
notifying cases to the Gardai after they have been selected by the RED team for a family 
assessment must be addressed.              
 
Participants in both agencies felt there was a need for greater guidance and written protocols for 
clear governance of cases that are being assessed by the Daughters of Charity including an 
agreed process for dealing with concerns that emerge during the assessment and that is fully 
compatible with the Daughters of Charity child protection policy.     
 
Many participants also felt that group decision making post allocation must be maintained and 
that the allocations meeting must not be retained. As stated previously although this meeting did 
not occur for a period during early implementation, it has since been restored.  
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3.6.3 Practice Development  
The greater application of the DRM practice framework across all teams was suggested as an 
important improvement to practice development. Joint and collaborative training between staff of 
the Social Work Department and the Daughters of Charity was suggested by one participant as a 
way of mutually exchanging knowledge and experience to enhance practice whilst at the same 
time developing relationships.      
 
3.6.4 Partnership between agencies 
Ensuring that the Daughters of Charity are treated as full and equal partners in DRM 
implementation was identified as the most necessary improvement required by Daughter of 
Charity staff. Some HSE participants also identified the improvement of the partnership between 
the two agencies as a critical improvement required. Towards the end of the fieldwork it was 
reported that this process had commenced through the restoration of the local steering group.  
Many participants felt that there also needed to be greater engagement and regular face to face 
contact at front line level, through meeting, group consults and joint training. As stated above, 
some participants identified the appointment of a Social work Team Leader to work closely with 
the Daughters of Charity as an important step that would help to achieve an improvement in the 
relationship with the Daughters of Charity as well as building wider partnerships.            
 
The development of these wider partnerships was seen by many as an important improvement 
required. It was felt that the Gardai and Mater CAMHS should be prioritised in this regard.  
Schools and the Youth Advocate Programme (YAP) were also identified as important. It was 
also felt that partnerships should be developed internal to the HSE and that adult mental health 
and primary care, who are currently involved, could play a greater role. Where agencies were in 
receipt of HSE funding it was felt by some that the service level agreement should be altered to 
mandate engagement with DRM.    
 
Some participants spoke about the need for wider community based engagement and the Family 
Resource Panel and Fingal Children‟s Services Committee were viewed as opportunities for 
development.     
 
3.7 Summary 
This chapter has outlined the expectations of staff of the Social Work Department prior to DRM 
implementation, perceived strengths and weaknesses of pre-existing services, participant‟s 
perceptions of the early successes of, and challenges for, the project and the scope for 
improvement, as identified by participants. As is to be expected for a project in the initial stages 
of development and from a formative evaluation the amount of challenges identified is greater 
than the successes and many of the improvements suggested reflect the need to address the 
challenges identified.           
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4. Conclusion  
 
It is important to consider the findings outlined in terms of the response to a major organisational 
and systems change that they reflect. One participant described it as a perfect storm of change.  
Considerable challenges are to be expected when undertaking such a change process. There is a 
high degree of optimism and enthusiasm amongst both HSE Social Work and Daughters of 
Charity staff for the DRM and for the practice developments that have arisen in the early stages 
of DRM implementation. As expected, challenges have emerged which need to be addressed 
quickly to ensure the continued development and implementation of the project. These 
challenges can be broadly understood as challenges that relate directly to the implementation of 
DRM and challenges that do not relate to DRM but are having an impact on its implementation.  
It is the view of the evaluators that the improvements required to address these challenges have 
been identified by the participants themselves and are presented in the findings. It is critical for 
the success of the project that a set of systems and processes are put in place to prevent the re-
emergence of these challenges and to deal with additional challenges encountered in the next 
phase of implementation. 
 
The primary early success of the project has been the manner in which families have received a 
timely assessment, have progressed fluidly through the pathways of the model and have received 
follow up support services. This is considered by most participants as a considerable 
improvement on the pre-existing service. The main challenge to the model has been the extent to 
which the pace and nature of change has destabilised the normal working processes of the HSE 
Social work Department and the effect this has had on the morale of staff.                 
 
As outlined In Chapter 1 of this report, the methodology for this report involved the local 
steering group reviewing an initial draft of this report. Following this review information was 
provided to the evaluators on how the challenges identified in the draft report were being 
addressed both subsequent to and in parallel with the fieldwork being undertaken. This 
information is included below in table 4.1.  Whilst acknowledging the updated information 
provided by the local steering group the evaluators consider the following areas to be priority for 
the project‟s continued development.      
 
 It must be ensured that the partnership between the HSE Social Work Department and the 
Daughters of Charity is experienced by both partners as a meaningful, collaborative 
partnership of equals. Consideration could be given to facilitating relevant staff from the 
Daughters of Charity to visit a DRM demonstration site or some viable alternative to 
develop their own firsthand experience of DRM in operation elsewhere.       
 
 Whilst the management capacity within the Social Work Department may have increased 
as a result of the creation of three PSW positions, the potential impact of the loss of a 
Project Manger specific to DRM should be considered in order to prevent the project 
losing direction. Consideration could be given to dedicating a staff resource within the 
HSE Social Work Department exclusively to DRM implementation and stakeholder 
engagement. This resource could be deployed at senior social work practitioner or team 
leader level without altering the existing role of the three PSWs in managing the 
implementation of DRM.       
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 The revised protocols and procedures agreed through the Local Steering Group and any 
future similar developments should be agreed in writing and communicated to all staff.    
This is particularly important for communication between the Social Work Department 
and the Daughters of Charity in relation to families receiving an assessment from the 
Daughters of Charity. Consideration should be given to assigning the additional staff 
resource mentioned above to ensuring there is day to day communication between the 
HSE and the Daughters of Charity in relation to these families.        
 
 Whilst acknowledging recent developments, a wider engagement of strategic partners is 
required for the project to be fully successful. The additional staff resource mentioned 
could also have a role in developing these partnerships. An Garda Síochána, Mater 
CAMHS and schools should be prioritised for engagement. The engagement occurring 
through the Family Resource Panel and Fingal Children‟s Services Committee could be 
further developed in order to formulate the position of DRM within the wider children‟s 
services landscape.   
 
 Notwithstanding recent developments, efforts should be made to address the difficulties 
with morale amongst some social work staff identified in the findings of this report. A 
process for addressing the concerns of frontline staff and ensuring clear communication 
should be developed. This process should effectively communicate any changes made to 
the process of DRM implementation and the rationale underpinning such adaptations.    
 
 As DRM implementation is a departmental wide change process, care should be taken to 
ensure that all teams within the Social Work Department are included in the process of 
DRM implementation. Irrespective of the inherent emphasis on the duty referrals team, 
every opportunity should be availed to develop the overall cohesion of the Department 
and to ensure all teams feel valued within the Department.   
 
 All opportunities for face to face contact and collaboration between front line workers of 
the Social Work Department and the Daughters of Charity should be exploited including 
regular group consultations, joint training and regular review meetings to discuss 
emerging issues or challenges.         
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As stated above the following information on how challenges are being addressed was provided 
to the evaluators by the local steering group.    
 
Table 4.1 Update information provided by Local Steering Group  
  
Notifications from An Garda 
assigned to DOC for initial 
family assessment 
DOC were not initially assigned notifications from 
An Garda Síochána due to requirement to update 
SWIS and complete final notifications. Initial 
meeting held with An Garda Síocahána and Child 
and Family Social Services General Manager in 
March 2011. Agreed Duty SW will act as liaison 
with An Garda where IA are being completed by 
the DOC.  This is intended by Social work 
Management to facilitate DRM implementation.  
   
March 
2011 
Revised allocations meeting 
introduced 
PSW referrals commences revised allocations 
meeting where manager of DOC assessment team 
meets with PSW referrals, DOC Practice co-
ordinator and DOC Manager of Turas „Rapid 
Response/outreach‟ service. PSW child protection 
and welfare also attends meeting. This is intended 
to ensure tighter governance surrounding the joint 
sign off of assessments completed by the DOC and 
referral on to other services where required.   
 
April 
2011 
Review held by DOC and 
HSE to address early 
‘teething’ difficulties leading 
reestablishment of local 
steering group. 
 
 
Any outstanding protocols requiring completion 
were identified, particularly process of managing 
notification of suspected child abuse/child 
protection concerns to HSE. Process of regular 
review/steering group with DOC and HSE agreed  
April 
2011 
Staff Morale This is being addressed through quarterly meetings 
with the Social Work Team Leaders and the 
General Manager for Children and Family Social 
Services. The PSWs are also actively monitoring 
this as part of supervision with staff and at monthly 
management meetings with the GM in order to 
ensure that recent improvements in this regard are 
sustained. 
 
April 
2011 
Wider Stakeholder 
Engagement  
Wider stakeholder engagement is taking place 
through the Fingal Children‟s Services Committee 
and through initial work to establish an interagency 
group in the Balbriggan area to prioritise services 
for young people at risk. A Family resource panel 
January 
2011-
date 
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has also been established since January 2010 and 
meets monthly. Members of the panel include 
YAP, Mater CAMHS, Primary Care Social Work, 
Homemakers and family support service and 
Daughters of Charity Child and Family Service. 
Information relating to the family resource panel 
has been distributed all primary care teams and 
other services in the area. Information leaflets on 
DRM have also been distributed.     
 
Administrative issues Administrative support is being provided to the 
DRM project by the DoCCFS. Case notes and 
assessments completed by DoCCFS staff are now 
being transferred to the Social Work Information 
System (SWIS).   
 
March 
2011-
date 
Enagagement by Senior 
Management with IMPACT 
Proposed re-structuring under DRM has been 
discussed at meetings with IMPACT at all stages in 
order to address concerns raised by staff 
October 
2010- 
January 
2011 
 
 
The purpose of this report is to inform the continued development and implementation of the 
DRM in North Dublin. The report has outlined the expectations of staff prior to DRM 
implementation and identified the successes, challenges and suggested improvements highlighted 
by the staff of the Social work Department and the Daughters of Charity. Lastly seven 
improvements have been identified for prioritising. The overall conclusion of the report is that 
there are considerable indications of success in the early phase of implementation. These 
indications are that families are being provided with timely access to assessment and follow up 
services, the quality of these services is high and the practice framework involved helps to 
facilitate the participation of children and parents. The project has encountered the types of 
challenges that are to be expected in any major change process but sufficient commitment and 
enthusiasm exists to build on the successes outlined.                   
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Appendix A – North Dublin Practice Framework   
Framework for the Assessment of Vulnerable Children 
and Their Families 
                                                                          (Helen Buckley, Jan Harworth and Sadbh Whelan, 2006) 
Three Concurrent Activities 
1. Engaging 
2. Safeguarding 
3. Collaborating 
 
The Five Steps 
1. Responding  
2. Protecting 
3. Devising 
4. Gathering and Reflecting 
5. Sharing, Analysing and Planning 
 
Seven Practice Principles 
1.  The immediate safety of the child must be the first consideration  
2.  Assessments should be child centred 
3.  An ecological approach should underpin practice 
4.  Assessments should be inclusive and recognise individual needs of all children irrespective of age, gender, ethnicity and 
disability 
5. Multi-disciplinary practice is fundamental and irreducible element of good practice 
6. An evidence-based and critically reflective approach should underpin assessment practice  
7. High Quality supervision should be provided and used by practitioners completing assessments 
 
The Five Key Questions 
1. What facts, observations and opinions do you have to support the information gathered? 
2. What does this mean in relation to the child‟s safety, welfare and development? 
3. How do practice experience, research findings and literature inform this part of your assessment? 
4. Should an intervention be made now? If so, what? 
5. Where is the parent/carer within the change process? 
 
How to conduct an assessment using the Signs of Safety                                                                                            
(Andrew Turnell and Stephen Edwards, 1999) 
 
The Six Practice Principles  
1. Understand the position of each family member 
2. Find exceptions to the maltreatment 
3. Discover family strengths and resources 
4. Focus on Goals 
5. Scale Safety and Progress 
6. Assess willingness, confidence and capacity 
 
12 Practice Principles that Build Partnerships 
1. Respect service recipients as people worth doing business with 
2. Co-operate with the person, not the abuse 
3. Recognise that co-operation is possible even where coercion is required 
4. Recognise that all families have signs of safety 
5. Maintain a focus on safety 
6. Learn what the service recipient wants 
7. Always search for detail 
8. Focus on creating a small change 
9. Don‟t confuse case details with judgements 
10. Offer Choices 
11. Treat the interview as a forum for change 
12.   Treat the practice principles as aspirations, not assumptions 
Supported by:  
Group consultation for staff (Lohrbach framework) and individual supervision  
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The Three Dimensions of a Child’s Life 
 
Dimension 1: Whether and how child‟s needs are being met 
Dimension 2: Parenting capacity to meet needs 
Dimension 3: Extended family and community‟s capacity to meet the child‟s needs and/or 
support parent/carers to meet  
those needs 
 
Also consider child’s additional needs in relation to Dimension 1: 
 Children with Disabilities and Complex Health Needs 
 Children from Ethnic Minorities 
 
Domains 
o Physical Development and Basic Care 
o Medical Care 
o Supervision and Safety 
o Relationships, Attachments Affections and Resilience 
o Intellectual and Social Development  
o Self-Care, Independence, Autonomy 
o Identity 
  
Knowing the Child: Describe a day in the life of a child 
 
Additional Considerations in relation to Dimension 2……………… 
o Impact of alcohol and drug use 
o Impact of Mental Health Difficulties 
o Impact of a parent/carer having a disability or complex health needs 
o Impact of Domestic Violence 
Impact of parenting alone 
 
 
Summarise key information from assessment with family on Signs of Safety/Group 
Consultation Summary Sheet: 
  
Danger/Harm                                                   Safety(strengths demonstrated over time) 
                     Use referral information and information from assessment with Family 
                                                                                
                    
                                                                                                                          Identify presence of safety factors.  
 
                                                                                                                
 
Risk Statement                                                 Strengths/Protective Factors   
The social worker is worried that…                 Presence of research based risk factors   
                                                                                                                
                                                                                         
                                                                                                                
                                                                          
Complicating Factors                                       Agency Goals/Outcomes                                                  
Note presence of research based risk factors.                            .       (must relate directly to the risk statement)          
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                                       NEXT STEPS              Family Goals 
1.   
2.   
3.  
 Scale Safety 1-10, assess willingness, confidence, capacity              
 
And Issues Impacting on Parent/Carer Capacity 
o Impact of having a child with disabilities or complex health needs 
o Impact of being Adolescent Parent/Carer(s) 
o Impact of being a member of an Ethnic Minority Group 
o Impact of parent‟s own experience of being parented/history of abuse 
Impact of Social and Economic Factors 
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Appendix B - Key events related to Social Work services in North Dublin prior to DRM 
implementation   
Changing the duty system  Duty was split from a single base (Coolock) with 
one team leader to two team leaders and initially 
four social workers that rotated weekly – two 
based in Coolock and two in Airside, Swords. 
Four full time dedicated SWs were later assigned 
following and internal competition in May 2009. 
The two duty teams were then supported by a 
rotational social worker from the wider team who 
was rostered to be on duty for one week at a time. 
The number of cases open to duty at this time was 
in excess of 400.  
 
Summer 
2008  
 
May 2009 
Allocation of additional 
temporary staff to the duty 
teams 
As part of the pre-DRM implementation, two 
temporary full-time social workers were also 
appointed to assist clearing the backlog on duty. 
One was assigned to Coolock and one to Airside.  
 
June 2009 
HIQA Inspection HIQA inspection of the fostering service took 
place over 3 months in late 2009. This caused 
considerable additional demands on staff in terms 
of requests for information and compliance with 
HIQA recommendations and HSE action plans. 
The recommendations arising from the HIQA 
report resulted in increased demands on SW time. 
 
Sept 
2009-
January 
2010 
Allocation of additional staff 
to deal with S.36 assessment 
Two additional temporary staff were assigned to 
deal with uncompleted relative carer assessments 
arising from the HIQA inspection. 
 
Oct 2009 
–July 
2010 
Statement of requirements 
report for the 
implementation of DRM  
A report was prepared for the LHM by the Project 
Manager which indicated that at least 8 additional 
SW posts were required to support DRM 
implementation and ensure all cases were 
allocated in the Department.  
 
October 
2009 
Secondment of Social Worker 
posts to support DRM 
implementation from 
Daughters of Charity  
The recruitment of 8 Social Workers by the 
Daughters of charity commenced in late 2010. 1-2 
were appointed in early 2011, however, all 8 were 
not in post until September/October 2011, prior to 
DRM commencement   
 
Jan-Sept 
2010 
Appointment of ‘Ryan 
Report’ Social Worker posts 
As part of the implementation of the Ryan report 
recommendations, Dublin North was assigned 7 
Jan- Sept 
2010 
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additional permanent SW posts and 2 team 
leaders. These posts were gradually allocated 
during the year. 3 social workers also left during 
2011 but were replaced from the permanent HSE 
SW panel 
 
Appointment of temporary 
Social Work staff to cover 
maternity leave during 
2010/11 
Approval was granted to cover 3 maternity leaves 
during 2010 
July 2010-
Mar 2011 
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Appendix C - Information on the Development and Design of DRM provided by Social Work 
Management     
CAAB DRM seminar Rob Sawyer, Sue Lohrbach and Foyle Trust, 
Derry provided presentations to HSE. 
Expressions of interest requested afterwards 
from HSE areas to come forward as pilot site. 
 
May 2008 
National HSE pilot site 
identified 
CAAB agree national pilot site with HSE, Lead 
for children and families Dublin North East and 
this is approved by HSE National Steering 
Group for Children and Families. Meeting with 
the Child and Family Research Centre, NUIG to 
draw up project plan. 
 
September 
2008 
Visit to Minnesota and Derry  Members of HSE management team, CAAB and 
two senior managers from Derry undertake site 
visits. 
 
January 
2009 
DRM Project Manager 
Appointed 
DRM project manager appointed to work with 
North Dublin Social Work Team to implement 
DRM model. 
 
April 2009 
DRM stakeholder workshop  Stakeholder workshop held to explore DRM 
model and request key partner to work with 
HSE in DRM development. 
 
May 2009 
Daughters of Charity agree to 
work with HSE as principal 
partner  
DoCCFS undertake to plan re-configure services 
to support DRM implementation as part of 
Service Level Agreement with HSE. 
 
July 2009 
Focus Groups within SW 
team  
Focus groups established with staff (as per DRM 
model design) to explore all aspects of DRM 
development. Stakeholder consultation group 
also convened. 
 
July-Dec 
2009 
Signs of Safety Training Initial Signs of Safety Training with Viv Hogg 
held. DoCCFS invited to attend training also. 
 
Sept 2009 
Social Work Staff commence 
using Group Consultations 
All staff across the department facilitated to 
commence using Group Consultations in their 
teams. DRM PM attends group consults to 
provide support.  
 
September 
2009 
Decision to re-structure 
Social Work Dept and 
establish dedicated Children 
Decision to plan re-structuring of SW 
Department made.  
October 
2009 
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in Care Team made 
Training with Sue Lohrbach 
from Minnesota 
All SW staff provided with presentations on 
DRM by Sue Lohrbach and training in Group 
Consultations 
 
October 
2009 
Start date for DRM identified February 2010 identified as start date for DRM 
implementation. 
 
November 
2009 
IMPACT  Industrial Action 
delays DRM implementation 
Impact instructs its members across the HSE not 
to co-operate with any reform and 
modernisation proposals until further notice. 
 
February 
2010 
IMPACT Industrial Action 
lifted 
Industrial action ends. July 2010 
Re-configuration of 
Daughters of Charity Service 
finalised 
DoCCFS agree final structure for the re-
configuration of their service. Dedicated 
assessment team, practice co-ordinator and 
„rapid response‟/ outreach service to be 
developed.  
 
July 2010 
Final start date for DRM 
Implementation agreed (18
th
 
October 2010) 
Due to Industrial Action, revised 
implementation date set to prepare for 
implementation due to departmental 
restructuring. 
 
July 2010 
Re-structuring of Social 
Work Department finalised 
Structure of 3 PSWs for referrals, welfare and 
protection and children in care finalised. 
Transition to new structures to coincide with 
start date for DRM implementation. The 
management team intends this re-structuring to 
facilitate the implementation of DRM. 
 
Sept 2010 
Team Day held re: DRM 
commencement  
Presentation re: DRM preparing for 
implementation.  
 
Sept 2010 
Half day training workshop 
on DRM assessment model 
held 
Training provided for staff in the DRM 
assessment model by the DRM PM 
Sept 2010 
Appointment of PSW 
Children in Care further to 
internal interview 
PSW CIC appointed. Responsibility for 
management of children‟s residential centres 
(alternative care manager responsibilities) re-
assigned to residential services manager for the 
North East  
 
Oct 2010 
Delay in appointment of 
DRM PM to PSW post for 
DRM PM due to be re-assigned responsibility 
for new PSW post for child welfare and 
Oct 2010 
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child welfare and protection 
to allow additional time to 
manage transition to new 
DRM processes 
protection. Request made by Dublin North 
management team to delay this due to need to 
manage DRM transition. Need to hold internal 
competition to fill this post also raised.  
 
One day Training for SW 
Team leaders and DoCCFS 
Manager on Safety Planning 
with Viv Hogg 
Training for all members of social work 
management team and DoCCFs assessment 
manager in Safety Planning 
Oct 2010 
DRM commences 18
th
 
October 2010.  
To facilitate all staff to gain experience in the 
completion of initial family assessments under 
DRM, where capacity allowed, initial 
assessments were allocated across the 
department in the initial stages of 
implementation.   
 
Oct 2010-
April 2011 
Internal competition for 
Manager of Children and 
Family Social Services held 
Manager Appointed. Role of CCM discontinued, 
however, responsibilities of CCM retained. 
Management intends this appointment to 
facilitate implementation of DRM. 
 
Nov 2010 
2 consultation days held with 
Rob Sawyer and Sue 
Lohrbach, Minnesota 
Review of DRM model for North Dublin and 
training with Rob Sawyer and Sue Lohrbach to 
SW and DoCCFS staff. 
 
Nov 2010 
Data Protection concerns 
delay commencement of 
Daughters of Charity 
Data Protection concerns delay involvement of 
Daughters of Charity by one month from DRM 
commencement date until data protection 
agreement completed further to consultation 
with the Data Protection Commissioner The 
management team consider this process essential 
to DRM implementation. 
 
Oct-Nov 
2010 
Follow-up Signs of Safety 
Training for all staff 
Three one day training sessions delivered by 
Vivienne Hogg on Safety Planning for all SW 
and DOC staff 
 
January 
2011  
 
PSW Child Welfare and 
Protection appointed 
Further to internal competition, PSW for child 
welfare and protection appointed. New social 
work management structures complete. The 
management team intends this appointment to 
facilitate the implementation of DRM. 
 
Late 
January 
2011 
Title of Manager of Children 
and Family Social Services 
changed to General Manager  
Title changed to General Manager for Children 
and Family Social Services in order to facilitate 
former line responsibilities of General Manager 
January 
2011 
47 
 
PCCC to be reassigned to this post.  The 
management team intends this reassignment to 
facilitate the implementation of DRM. 
 
Discontinuation of 
‘rotational’ duty social 
worker  
In order to provide greater continuity for clients 
the system whereby a social worker from the 
wider social work team undertakes a week „on 
duty‟ was discontinued. Full-time dedicated 
duty social workers now undertake this task.  
 
January 
2011 
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Appendix D -   Operational Report  
 
                                                                                                                                
 
 
Tosach Nua – Update Report 
Introduction 
The Differential Response Model Pilot Project commenced on 18
th
 October 2010. Since this date 
there has been considerable progress made in progressing and embedding the approach within 
the social work department and in establishing a strong working relationship with our principal 
partner the Daughters of Charity Child and Family Service. There have been inevitable 
challenges which are to be expected when embarking on a change project of this scale, as well as 
some early successes in terms of greater efficiencies in the manner in which referrals to the 
social work department have traditionally been dealt with. Progress has also been made in 
relation to the development of greater co-ordination and working relationships with key 
stakeholders. It is important to emphasise that a change project of this magnitude requires time to 
develop and is very early in its development.  
 
The purpose of the pilot site for the HSE is to influence and inform the development of a new 
national model for the delivery of children and family services into the future. DRM seeks to 
develop a clear operational model for child protection which seeks to put into practice national 
policy goals and objectives, particularly those relating to child protection and family support.       
 
This report will be broken down into two sections: 
 
Section 1 – Statistical information  
 
Section 2 – Challenges and Developments 
 
 
 
 
Section One 
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Total Number of Referrals Received from 15.10.10-30.4.11 
Total Physical  Sexual Emotional  Neglect Welfare 
395* 64 74 22 81 154 
*Does not include 126 „information and advice‟ given by duty social worker on the day and 4 
referrals categorised as adult sexual abuse/assault.  
 
A total of 396 child abuse and welfare referrals were received by the social work department in 
Dublin North since the commencement of the DRM pilot on the 18
th
 October. A further 126 calls 
related to the provision of general information and advice and did not necessitate a formal 
referral being made.  
 
Number of Referrals screened out before RED team: 76 
Of those referrals which were accepted by the duty social work team, 76 were closed after 
further screening enquiries were made. Where appropriate, referrers were provided with contact 
details for other services. Examples of these would include custody and access disputes, some 
behavioural problems which were dealt with by direct referral to another service eg family 
centre, or where an unfounded allegation was made  
 
Referrals brought to RED Team 15.10.10-30.4.11 
Total Investigation  Family 
Assessment 
Not accepted No. of Re-
referrals  
319 76 (24%) 209 (66%) 34 (10%) 4 (1.25%) 
 
Total requiring Assessment = 285 
Total undertaken by HSE = 224 
Total undertaken by DoCCFS = 61 
 
A total of 319 referrals accepted by the social work department were brought to RED team from 
18
th
 October 2010. 34 of these following presentation were not accepted (see table below). Of the 
285 referrals requiring assessment, 76 (27%) were dealt with as investigations and these 
consisted primarily of referrals relating to child sexual abuse. One non accidental injury case was 
also dealt with. The remaining 148 (73%) received a family assessment. Of these, 61 were 
referred to the DoCCFS and the remaining 87 were assessed by the HSE. Of the 285 referrals 
requiring an initial assessment, only 4 of these (1.4%) were cases which had already been 
referred since the 18
th
 October 2010. In the first two months, cases requiring investigation where 
CSA was the primary referral reason did not differentiate between cases of intrafamilial and 
extrafamilial CSA. It is expected that this will result in a decrease in the number of cases 
receiving an investigative response over the year.    
 
Referrals not accepted at RED team 
Referral to pre-school 1 
Referral to ‘Rapid Response’ Outreach Service (Daughters of 
Charity) 
12 
Referral to Primary Care Social Work 2 
Referral to Youth Advocate Programme Family Support Service 1 
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Request for Care 1 
Dealt with prior to RED team by SW and closed 1 
No response required 16 
Total 34 
 
Further to the initiative of the Daughters of Charity management team, the DoCCFS Manager of 
the outreach service attends the weekly RED team meeting. This enables direct referrals to be 
made where the meeting feels it is more appropriate for this service to be offered in the first 
instance. The majority of referrals relate to parent child conflict and teenage behavioural 
problems. The social work team leader for primary care also attends the meeting and accepts 
some referrals directly where a case is already open to primary care, or where a primary care 
response is considered more appropriate. There are eight primary care social workers in Dublin 
North. The social work team leader reports to the PSW for child welfare and protection.  
 
Daughters of Charity Assessment Team, St Benedicts 
Total Number of Assessments received 61 
Number of Assessments completed 44 
Number completed within 20 days 15 
File returned/ family moved to different area 2 
Number returned to HSE mid assessment for 
Investigation 
1 
Number requiring HSE Investigation post 
assessment & closed 
1 
Number of cases requiring allocation to HSE 
social worker  
3 
 
There was an initial delay in the allocation of assessment to the DoCCFS Assessment team due 
to Date Protection issues which required clarification. The DoCCFS began accepting referrals on 
the 17
th
 November 2010, 4 weeks after the commencement of DRM on the 18
th
 October. Only 
one case returned to the HSE due to non-engagement. Of the 44 assessments completed, only 3 
required allocation to a social worker post assessment. It has proved difficult to return 
assessments within a 20 day timeframe. Reasons for this include difficulty contacting families 
and rescheduled appointments.    
Assessments undertaken by HSE 
Total  224 
Coolock Duty Team  85 
Airside Duty Team 74 
Other HSE SW Team (in SW Dept only)  60 
Adult Mental Health 1 
Primary Care SW 4 
Total  
 
 
224 
Number of Assessments completed 49 
Number referred to Saint Clare’s Unit for 
assessment (CSA) 
18 
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Number closed/family moved to different area 4 
Number completed in 20 days 24 
Number of requiring allocation to HSE social 
worker post assessment 
21 
 
The Coolock duty team dealt with a greater number of family assessments (85) compared to 
Airside duty team (74) in the period under review. During the initial stages of DRM 
implementation, social workers across the department were also allocated initial assessments to 
complete in order to gain experience of undertaking assessments using the new practice 
framework and tools. A roster was established for one team leader from each team in the 
department to attend the weekly RED team meeting and to accept assessments for social workers 
on their team. A total of 60 assessments have been undertaken by social workers from the wider 
team to date. The rationale for this approach was also influenced by the decision to discontinue 
rostering social workers to do a week „on duty‟ as dedicated duty social workers were now 
assigned to the duty teams as part of the re-structuring of the department. Whilst this was 
particularly helpful in the early days of DRM development in order to prevent a build-up of 
initial assessments awaiting allocation, and providing staff with the opportunity to be involved in 
the new system, pressure to allocate cases post assessment will not enable this to continue in the 
longer-term. Staff will, however, be facilitated in undertaking initial assessments should they 
wish to do so as part of their caseload. Several practice teachers in the department have also 
accepted initial assessments for student social workers. The establishment of the DoCCFS 
assessment team has also meant that assessments which were undertaken by members of the 
wider social work team in the initial stages due to delays until concerns about data protection 
were resolved, are now being undertaken by the DoCCFS assessment team. In practice, the 
allocation of assessments to the wider team was problematic. It required careful monitoring as 
there could be delays from a team leader accepting a case at RED team and allocation to social 
worker. Delays were also observed where other priorities emerged on a social workers caseload.  
 
Other services, particularly primary care, where the team leader attends the weekly RED team 
meeting, have accepted a limited number of assessments (4). A greater number of assessments 
have now been allocated to primary care SW due to existing high caseloads. It is acknowledged 
that the presence of primary care social work staff in the area may be resulting in a reduction the 
referral rate to the social work department due to staff carrying some child welfare cases on their 
caseload and intervening at an earlier stage. Some cases not accepted at RED team have primary 
care social work involvement.  
        
Consultation did take place with the adult mental health social work team in relation to accepting 
some assessments from RED team. There was agreement initially to explore this and a social 
worker from this team attended 3 RED team meetings. Feedback from this service has been that 
some of the social workers do not feel they have the requisite skills to undertake initial 
assessments. One assessment was accepted by this team.  
 
It has been extremely difficult to complete the initial assessments within 20 days. This is due to 
several factors including delays in seeing families due to re-scheduled appointments, difficulties 
speaking to agencies to complete checks. 18 assessments have been referred to St Clare‟s unit 
due to allegations of child sexual abuse. It is recognised that for these cases, the initial 
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assessment is complete in that further specialised CSA assessment is required. These cases need 
to be re-categorised in future. However the most significant factor causing delay relates to the 
need to allocate work and respond to new referrals on a weekly basis. The decision to 
discontinue a weekly „duty‟ roster for social workers from the wider team has resulted in the 
three dedicated social work staff in Airside and Coolock taking turns to answer the phones and 
respond to emergencies on a weekly basis. The possibility of assigning a fourth social worker to 
the duty teams is being considered at present.  
 
It is important to note, however, that of the 224 assessments undertaken, all referrals have 
received a response, children and families have been seen and an assessment of risk to any 
children has been done. Delays in the completion of assessments relate primarily to the 
completion of case notes and writing up files for closure. Of the 224 assessments undertaken to 
date, 21 of these have required allocation.    
 
Referrals to Turas Outreach ‘Rapid Response’ Service further to assessments undertaken 
under DRM: 40 
This has been an important element of the development of the DRM model in Dublin North. The 
capacity to offer an immediate support service to families has meant that most initial assessments 
undertaken could be closed unless there were ongoing child protection concerns. There has been 
a good „throughput‟ of cases to this services with no waiting lists being experienced to date. The 
presence of the manager of this service at the weekly RED team meetings has also meant that 
some referrals can be offered this service in the first instance (not accepted at RED team).   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Section 2  
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Challenges and Developments 
 
1. Department re-structuring 
The re-structuring of the social work department has now been completed. This has been a very 
difficult transition for staff in terms of establishing new managers, building relationships and 
developing new systems of working. Management meetings are now established to plan work 
and address issues as they arise.  
 
2. DRM Project Manager 
The PSW for Child Welfare and Protection (former PM) retains responsibility for overseeing 
DRM implementation and reporting in this regard. DRM implementation is being undertaken by 
all members of the child care management team, and the new structures are designed to provide 
enhanced capacity to provide this support in an integrated way where responsibility for this task 
is shared.  
 
3. Engagement with Partners and Key Stakeholders 
This is being managed through the Family Resource Panel which is chaired by the PSW for 
Child Welfare and Protection. The Youth Advocate Programme and Mater CAMHS are now 
represented on the panel. The manager of Fingal county childcare committee is willing to be 
involved. The panel has been meeting monthly since February. Work is still underway in the 
development of a „children at risk‟ group in the Balbriggan area. Further meeting is scheduled in 
May with stakeholders in the area. It is planned to develop a similar group in Swords and in the 
Darndale/Coolock area later in the year (Sept-Dec 2011).  The purpose of this group is to 
identify and provide a response to families/young people where professionals and agencies have 
child welfare concerns with the aim of providing a response through greater co-ordination of 
existing services. Connecting services to the family resource panel and developing this referral 
pathway is an important element of this process.    
 
4. Allocations meeting post assessment 
A weekly meeting is now held with the DoCCFS, (Assessment team manager, practice co-
ordinator and manager of Turas outreach service) and the HSE (PSW referrals and PSW child 
welfare and protection) in order to jointly discuss the outcome of assessments completed by the 
DoCCFS assessment team and jointly sign off on assessments completed. This forum also 
provides an opportunity for onward referrals to be discussed and any other practice issues which 
may arise.  
 
 
5. Partnership with the DoCCFS 
A quarterly steering group is now established to jointly agree actions and sign off joint working 
protocols eg Data protection, management of notifications of child abuse. A monthly meeting 
between the PSW referrals and DOC assessment and outreach manager has been established to 
address and discus practice and implementation issues. A bi-monthly meeting has also been 
established between DoCCFS assessment team and duty social work teams.  These meetings 
together with the weekly allocations meeting has greatly enhanced and strengthened joint 
working relationships.  
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6. Allocation of cases post assessment requiring ongoing social work involvement  
A monthly meeting is now in place between the three PSWs to manage this process. There is a 
small waiting list at present (2 cases) awaiting allocation. This requires careful monitoring and 
management in the coming months in terms of the development of any delays in the allocation of 
cases. A system for the management of cases awaiting allocation has been established by the 
child welfare and protection team.  
 
7. Timely completion of initial assessments 
There has been a high volume of initial assessments requiring allocation to the duty teams and 
DoCCFS assessment team in recent weeks. This affects the timely completion of initial 
assessments and the immediate allocation of all assessments coming in each week following 
presentation at RED team where a process of prioritisation is agreed. This requires careful 
management and monitoring. The pressure and priority for  allocations in the wider social work 
team has resulted in other social workers not being available to undertake initial assessments.  
 
8. Group Consultations 
Group consultations were an integral element of the DRM model design and practice framework 
in Dublin North. Challenges have been experienced in terms of ensuring that consultations 
happen regularly for all teams in the department and that joint consultations occur with the 
DoCCFS. Regular group consults are now taking place with the duty social work teams and the 
DoCCFS assessment team.  
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Appendix E- Baseline Survey Results 
 
Introduction 
A web-based survey was conducted with all staff in the Social Work Department.  Of the 70 
staff, a total of 56 of them participated, leaving a response rate of 80%.  The key results are 
presented below. 
 
1. Demographic and Work Details 
A total of 56 respondents completed the survey of which 79% were female (n=44) with the 
remaining 21% (n=12) being male.  The average age of the respondents was 34 years.  In terms 
of their highest level of educational achievement, 38% (n=21) had a primary degree while 55% 
(n=31) had a masters degree.  Some 95% (n=53) of the respondents had started with the Social 
Work Department prior to the implementation date for DRM on 18
th
 October 2010.  Only 5% 
(n=3) of respondents had joined the Department after the implementation date. 
 
As shown in Table 2.1, the majority of those surveyed belonged to Team A, B, C or D (43%), 
21% were on the Fostering Team while 16% and 9% respectively, were on the Duty Teams in 
Airside and Coolock. 
 
Table 2.1 – Breakdown of Team Allocation 
 
Answer Options Response Percent Response Count 
Duty Team Airside 15.9% 7 
Duty Team Coolock 9.1% 4 
Team A, B, C or D 43.2% 19 
Fostering Team 20.5% 9 
Family Support Team 2.3% 1 
Other 9.1% 4 
Totals 100% 44 
(A total of 12 respondents failed to answer this question) 
 
The three most common posts held by the respondents were social worker (55%, n=24), Team 
Leader (23%, n=10) and Senior Social Work Practitioner (9%, n=4).  Of the 44 respondents who 
answered the question on the status of their position, 73% (n=32) were full-time permanent, 16% 
(n=7) were temporary and 9% (n=4) were part-time permanent. The vast majority (86%) of those 
surveyed worked five days per week. When the respondents were asked to quantify the time they 
spent on particular tasks per week (See Table 2.2) it was revealed that paperwork/administration 
accounted for an average of 11.5 hours work per week with the second most common task being 
direct face-to-face work with clients (8.2 hours). It was also the perception of 82% (n=36) of 
those interviewed that the regulatory burden from the HIQA inspection and restructuring for 
example, had a considerable/some impact on their work in the Department prior to the 
introduction of DRM. 
 
 
Table 2.2 Time spent at particular tasks prior to DRM 
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Answer Options 
Average hours 
per week 
Response Count 
Direct face-to-face work with clients 8.21 42 
Paperwork/Administration 11.54 41 
Phone based work 5.90 41 
Travelling 5.10 42 
Attending meetings 3.93 40 
Court work 1.74 35 
Planning and preparation 3.78 37 
Other 2.33 15 
(A total of 12 respondents failed to answer this question) 
 
The respondents were then asked about whether they felt their work was valued by different 
groups. As shown in Table 2.3, a total of 32 of the 43 (74%) surveyed stated that they felt highly 
valued/valued by the families with whom they work; 68% felt highly valued/valued by non 
social work HSE staff while 61% felt highly valued/valued by staff of external agencies with 
whom they work. 
 
Table 2.3 Perceptions of respondents as to whether their work was valued 
 
Answer Options 
Highly 
valued 
Valued 
Not 
valued 
Don't 
know 
Response 
Count 
Families engaged with 
Social Work; 
4 28 5 6 43 
Other HSE Staff (Non-
Social Work); 
6 24 5 9 44 
Staff of external 
agencies to the HSE. 
3 24 7 10 44 
 
The final question in this section asked the respondents about their future involvement with the 
Social Work Department in North Dublin. As shown in Table 2.4, the vast majority (73%) of 
respondents would prefer to remain working in their current position for the foreseeable future, 
while 11% would prefer to move out of their current position while 16% were undecided. 
 
 
 
Table 2.4 Respondents’ work aspirations for the future 
 
Answer Options 
Response 
Percent 
Response 
Count 
Remain working in your current position for 
the foreseeable future? 
72.7% 32 
Move out of your current position in the 
foreseeable future? 
11.4% 5 
Or are you Undecided? 15.9% 7 
Totals 100 43 
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2. Risk Assessment 
 
The survey asked the respondents about how they normally assessed the risk levels of their 
caseload prior to DRM.  The most common method for 70% (n=30) of them was to do so in 
conjunction with their team leader.  A further 19% (n=8) did so on their own based on their own 
professional judgement.  Only 2.3% (n=1) did so as part of a wider group. 
 
The respondents were then asked to comment on their overall level of satisfaction with the risk 
assessment of cases referred to the Department prior to DRM (See Table 2.5). At an individual 
level, 76% were either very satisfied/satisfied with the system of risk assessment they had used 
prior to DRM, while 14% were dissatisfied. When asked how confident they were that they were 
consistent in how they made risk assessment decisions, 81% were very confident/confident while 
12% were not confident in this aspect of their work. 
 
Less than half (49%) of those surveyed were very satisfied/satisfied with the clarity that existed 
in the Department on the assessment of cases referred to it, while 32% were dissatisfied (See 
Table 2.5).  However, 78% of those surveyed believed that in general, the Department made 
accurate assessments of referred cases. Nevertheless, only 45% believed that there was 
consistency in the Department in the assessment of cases, with 41% being dissatisfied with the 
level of consistency. 
 
Table 2.5 Overall level of satisfaction of respondent’s with Risk Assessment of cases 
referred to the Department prior to introduction of DRM. 
 
Answer Options 
Very 
satisfied 
Satisfied Dissatisfied 
Very 
dissatisfied 
Don't 
know 
Response 
Count 
Accuracy of their own risk 
assessment with families 
 
11.9% 
(5) 
64.3% 
(27) 
14.3% 
(6) 
0% 
(0) 
9.5% 
(4) 
42 
Clarity in Department in 
assessment of cases 
 
7.3% 
(3) 
41.5% 
(17) 
31.7% 
(13) 
0% 
(0) 
19.5% 
(8) 
41 
In general, Department made 
accurate 
assessments of cases 
 
12.2% 
(5) 
65.9% 
(27) 
12.2% 
(5) 
0% 
(0) 
9.8% 
(4) 
41 
Consistency in the 
Department on assessment of 
cases 
9.5% 
(4) 
35.7% 
(15) 
40.5% 
(17) 
0% 
(0) 
14.3% 
(6) 
42 
(Figures in brackets are the number of respondents) 
 
As shown in Table 2.6, respondents were also aware of referrals to the Department that had 
undergone unnecessary child protection investigations, this happening occasionally/regularly 
according to 64% of those surveyed, while 36% stated it never happened. The most common 
reason for an unnecessary investigation was insufficient information being available on the vase 
to the Duty Social Worker. 
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Table 2.6 Incidence of case undergoing unnecessary child protection investigation 
 
Answer Options Response Percent 
Response 
Count 
Never happened 36.4% 16 
Happened occasionally 47.7% 21 
Happened regularly 15.9% 7 
 
 
3. Needs Assessment 
 
The respondents were asked to comment on their overall level of satisfaction with the needs 
assessment processes used in Department prior to the introduction of the DRM (See Table 2.7).  
At an individual level, 64% were either very satisfied/satisfied with the needs assessment method 
they had used prior to DRM, while 29% were dissatisfied. When asked how consistent they were 
in doing a needs assessment, 65% were very satisfied/satisfied while 25% were not satisfied in 
this aspect of their work. For those surveyed, 59% believed that the Department used a strengths-
based approach in the needs assessment process while nearly one third (32%) were dissatisfied. 
The final question in this section asked the respondents how they rated the needs assessment 
tools available to them in the Department, prior to the introduction of the DRM. Some 58% 
found the tools to be very useful/useful while 25% thought they were not useful to their work. 
 
Table 2.7 Overall level of satisfaction of respondent’s with Needs Assessment of cases 
referred to the Department prior to introduction of DRM. 
 
Answer Options 
Very 
satisfied 
Satisfied Dissatisfied 
Very 
Dissatisfied 
Don't 
know 
Response 
Count 
Own assessment method 
used accurately to identify 
needs 
 
9.8% 
(4) 
53.7% 
(22) 
29.3% 
(12) 
0% 
(0) 
7.3% 
(3) 
41 
Consistency in their own 
approach to needs 
assessment 
 
7.5% 
(3) 
57.5% 
(23) 
25% 
(10) 
2.5% 
(1) 
7.5% 
(3) 
40 
Department used a 
strengths-based needs 
assessment 
 
14.6% 
(6) 
43.9% 
(18) 
31.7% 
(13) 
2.4% 
(1) 
7.3% 
(3) 
41 
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4. Access to Services and Interagency Working 
 
Those surveyed were asked to comment on various aspects of their inter-agency working prior to 
DRM. As shown in Table 2.8, over half (59%) of the respondents were dissatisfied with the time 
it took a service receiving a referral from social work to begin working on the case.  For 85% of 
those surveyed, they had to deal with extensive levels of bureaucracy when trying to make a 
referral to another service. As a result, less than one third (29%) of respondents were very 
satisfied/satisfied with the level of interagency collaboration prior to the introduction of DRM 
(See Table 2.8). When asked if other agencies were clear about their own roles in relation to the 
referral of cases to Social Work, only 27% of those surveyed were very satisfied/satisfied that 
these agencies were clear, while only 16% were of the same opinion when it came to the 
responsibilities of these agencies (See Table 2.8) in terms of referrals. 
 
Table 2.8 Level of satisfaction with Inter-Agency Work prior to introduction of DRM 
 
Answer Options 
Very 
satisfied 
Satisfied Dissatisfied 
Very 
dissatisfied 
Don't 
know 
Response 
Count 
New service began working with 
referral in timely manner 
 
2.4% 
(1) 
9.8% 
(4) 
58.5% 
(24) 
22% 
(9) 
7.3% 
(3) 
41 
Level of interagency collaboration 
on cases 
 
2.4% 
(1) 
26.8% 
(11) 
46.3% 
(19) 
12.2% 
(5) 
12.2% 
(5) 
41 
Clarity among outside agencies 
on their roles in relation to referral 
of cases to Social Work 
 
7.7% 
(2) 
19.2% 
(5) 
46.2% 
(12) 
15.4% 
(4) 
11.5% 
(3) 
26 
Clarity among outside agencies 
on their responsibilities in relation 
to referral of cases to Social Work 
 
0% 
(0) 
16.1% 
(5) 
58.4% 
(17) 
22.6% 
(7) 
6.5% 
(2) 
31 
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5. Interventions 
 
The respondents were asked to comment on their work prior to the introduction of DRM.  As 
shown in Table 2.9, some 93% of those surveyed believed that their work makes a difference, 
with 73% stating that this work was aided by the system in which they worked. Just over two 
thirds (67%) of the group indicated that their work adequately helps to meet children‟s needs and 
has a long lasting impact on these children (68%). However, 77% agreed that the lack of 
improved co-ordination of services made it difficult for them to do their job. 
 
Table 2.9% Perceptions of Respondents’ on work completed prior to DRM 
 
Answer Options 
Strongly 
Agree 
Agree Disagree 
Strongly 
Disagree 
Don't 
Know 
Response 
Count 
I believe I make a difference in 
my work. 
 
 
15% 
(6) 
 
77.5% 
(31) 
0% 
0 
0% 
(0) 
7.5% 
(3) 
40 
The system is too complicated 
for me to make a difference. 
 
 
2.5% 
(1) 
 
7.5% 
(3) 
72.5% 
(29) 
7.5% 
(3) 
10% 
(4) 
40 
I believe my work adequately 
helps to meet children's needs. 
 
 
7.7% 
(3) 
 
59% 
(23) 
20.5% 
(8) 
0% 
(0) 
12.8% 
(5) 
39 
The amount of difficulties the 
children have whom I work 
with, makes it difficult to deal 
with in the absence of 
improved co-ordination of 
available services. 
 
23.1% 
(9) 
53.8% 
(21) 
10.3% 
(4) 
0% 
(0) 
12.8% 
(5) 
39 
My work has a lasting impact 
on children. 
 
 
7.5% 
(3) 
 
60% 
(24) 
7.5% 
(3) 
0% 
(0) 
25% 
(10) 
40 
 
When asked how much of the work they did with children and families was informed by research 
evidence prior to the DRM, 73% stated that it was somewhat informed with 8% seeing it as 
highly informed. A total of 18% of those surveyed did not see their work as being research 
informed. When asked if they routinely measured the effectiveness of the interventions they 
provided, 49% said they did sometimes, with 17% always doing so. However, over one third 
(34%) failed to engage in this task. In relation to their work with families, 65% of those surveyed 
indicated that families were sometimes involved in decision-making regarding the intervention 
needed to address their specific issue; a further 28% always involved families while 5% of those 
surveyed never involved families in this process. 
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6. Support and Development 
 
Those surveyed were then asked about their support and development needs. The results revealed 
that 41% (n=16) of the group had attended between 4 to 6 training and development events in the 
past 12 months, with 31% (n=12) attending from 1 to 3 events. A total of 5% (n=2) of 
respondents had not attended any training and development event over this period.  When the 
group was asked if they thought their practice could be improved, 90% ticked yes. 
 
The vast majority of respondents received supervision once monthly (69.2%, n=27) with 15% 
(n=6) receiving it less frequently than that. Some 95% of all those surveyed were very 
satisfied/satisfied with their supervision experience as it was task centred, concentrating 
primarily on case management. 
 
In terms of feeling supported, the respondents were asked to comment on how satisfied they 
were that the decisions they make as part of their job were supported by team colleagues and 
their line manager. The results showed that 80% of the group felt supported by their colleagues 
while 97% felt supported by their line manager. 
 
